
Board of Directors 

Parks and Planning Committee 
Meeting Agenda2 

Tuesday, July 26, 2022 | 3:00 p.m. 

HYBRID 
1030 St. Andrews Drive, El Dorado Hills, CA 95762 – Parks & Planning Building

Ben Paulsen, Director 
Sean Hansen, Director 

Mission Statement 

“Enhance the quality of life for the El Dorado Hills Community through innovative, responsible leadership, and by providing superior 
services and facilities.” 

Call to Order 

 Roll Call

 Adoption of Agenda3

Committee Member Comments & Future Agenda Items 

Public Comment4

General Business 
1. Recommended SUP Amendment Process and Consultant - Community Park (J. Kernen)
2. Utility Corridor Trail Professional Services (J. Kernen)
3. Summary of Current and Upcoming Projects in Queue (J. Kernen)
4. Blackstone Village Park Inflation - Change Order Request (K. Loewen)
5. Discuss Property Offered for Dedication/Acceptance in Ridgeview, Adjacent to

Ridgeview Park - Site Visit (K. Loewen)

Adjournment 

Virtual Participation1: 

https://us02web.zoom.us/j/88597207507
Meeting ID: 

885 9720 7507 

Call-in Option: 
1 (669) 900-6833 
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PUBLIC MEETING CONDUCT 

Board Meeting Conduct is outlined in District Policy 5030, which can be found on our website: 
EDHCSD Board Policies. 

Virtual Public Participation in District Committee Meetings is currently offered and stated on 
page one (1) of this Agenda. Please note you will not be able to join the meeting until the 
posted start time. 

If you choose not to observe the Board of Directors Committee meeting but wish to make a 
comment on a specific agenda item, please submit your comment via email to the Clerk of 
the Board. You will receive receipt of your comment(s), which are forwarded to the Committee 
Members of the Board, and notation will be placed into the minutes of the meeting. The Clerk 
of the Board is here to assist you, please call (916) 614-3212 if you need any assistance with 
directions to access the meeting. 

PROTOCOLS FOR PUBLIC COMMENT 

Time for public comment will be provided at every meeting and will only be received at 
designated periods as called by the Committee Chair or otherwise outlined on this agenda.  

Individuals will have three (3) minutes to address the Committee Members with an overall 
time allotment of 20 minutes per topic. 

Except with the consent of the Committee Chair, individuals shall be allowed to speak to an 
item only once. 

Individuals participating on-site will be provided the opportunity to address the Committee 
Members first, and then any virtual participants will be called upon. 

Individual Committee members may ask clarifying questions but will not engage in 
substantive dialogue with persons providing input to the Committee. 

AGENDA FOOT NOTES 

1. Virtual Participation: All participants are entered into the meeting with disabled
video/audio and will remain this way through the duration of the meeting to allow for
viewing/listening purposes only, unless providing Public Comment (see foot note 4).
Please note: You will find recordings of Regular and Special meetings on the District’s
website within 72 hours of the meetings closure.

2. Public Records Available: Any writing that is a public record and is distributed to all or
a majority of the Board of Directors is available for immediate public inspection by
contacting the District Office. Public records distributed during the meeting shall be made
available to review at the meeting. For purposes of the Brown Act §54954.2(a), the
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numbered items on this Agenda give a brief description of each item of business to be 
transacted or discussed. Recommendations of the staff, as shown, do not prevent the 
Board from taking other action. 

3. Adoption of Agenda: This agenda may be amended up to 72 hours (5:30 p.m. Monday)
prior to the meeting being held. An AGENDA in FINAL FORM is located in the kiosk in
front of the District Office. Additionally, a copy of the FINAL AGENDA is available on the
District's website at www.edhcsd.org.

4. Public Comments: At this time, members of the public may address the Board
Committee Members regarding any items within the subject matter jurisdiction of the
Board, provided that NO action may be taken on items not on the agenda unless
authorized by law. Board Directors will not engage in debate on items during this time.
Individuals will have three (3) minutes to address the Board with an overall time allotment
of 20 minutes per topic. Individuals participating on-site will be provided the opportunity
to address the Board of Directors first, then any virtual participants will be called upon.
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EL DORADO HILLS  
COMMUNITY SERVICES DISTRICT 

To: Parks & Planning Committee 

From: Jeff Kernen, Interim Principal Planner 

Meeting Date: July 26, 2022 

Report Date: July 08, 2022 

Subject: Recommended SUP Amendment Process and Consultant – 
Community Park  

Recommended Action: 

Review and recommend forwarding to the full Board of Directors (“Board”) to approve contracting 
with Stantec to amend the Special Use Permit (SUP) at Community Park. One SUP amendment 
to allow for a digital sign and a second SUP amendment for site additions and renovations. The 
two SUP amendments will be run simultaneously. 

Background: 

The District has been pursuing a digital sign at Community Park for many years, and specifically 
was advised by County staff to try a Conditional Use Permit (CUP) and then a Variance process. 
Both attempts at approval, by the County, were not successful and ended up not being the correct 
process to gain approval. 

Most recently, County staff advised District staff that the best avenue to allow a digital sign at 
Community Park would be to amend the existing SUP. El Dorado Hills Community Park first 
received approval for an SUP in 1988, which was then amended several times since for new 
additions to Community Park. The past few years the District has also added several features that 
are desired at Community Park besides the digital sign using an SUP. The last SUP amendment 
at Community Park was in 2012 for the addition of the dog park and other amenities. Most, if not 
all, of the desired site renovations and additions will also require a certain level of environmental 
clearance. The site additions and renovations include but are not limited to: expanded aquatics 
center, a new administration building, an amphitheater, and expanded parking area(s). The Board 
relayed to staff the digital sign is the highest priority considering how long the District has been 
waiting, and requested two parallel tracks be taken for approval to ensure the sign moves through 
alone, should the additions and renovations at Community Park be slowed down during the 
process.  
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RE: Recommended SUP Amendment Process and Consultant – Community Park 
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Discussion: 

Staff requested proposals for both tracks for the County approval process. Stantec responded with 
proposals for both, but Callander, Verde, and HELIX were not interested in making a proposal for 
these items. Staff reached out to nine (9) more Sacramento area firms, none responded with any 
interest. Because staff has not received any other interest in the form of questions or proposals, it 
is recommended to move forward with Stantec on both proposals on parallel tracks. Stantec has 
specific experience with the Community Park SUP amendment since their firm completed the 
District’s amendment for the dog park and other amenities at Community Park. 

Summary of proposals received: 

*Level of Service (LOS) Analysis with Traffic Counts
**CEQA Exemption Memo
***MMRP and Response to Comments

Since this work is for professional services, no formal bid process is required per District policy 
3125.50. Staff need only to bring contracts in excess of $25,000 to the Board for approval. 

Master Plan Recommendations: 

A.7 Prepare park-specific master plans prior to development, major improvement, or 
renovation to promote cohesive, quality design and to ensure that plans are consistent with 
community needs. 
• Periodically evaluate adopted master plans to ensure they continue to meet

community needs and reflect current best practices.
A.9 Reinvest in existing parks and park assets regularly to maintain their value and 

Keep them responsive to community needs and recreation trends. 
• Periodically review maintenance reserves to ensure they are current and inclusive.

Fiscal Impact: 

The existing CIP #948 Digital Sign and Site Improvements is funded for FY23 in the amount of 
$254,000. These professional services will be covered by this fund. 

Attachments:  

A. Proposal from Stantec for Digital Sign Only Community Park SUP Amendment
B. Proposal from Stantec for Full List for Community Park SUP Amendment

Consultant Proposal Amount Alternate Cost 

Stantec – Community Park Improvements $65,078 $11,500* 

Stantec – Digital Sign $24,986 $6,270**  &  $2,140*** 
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Stantec Consulting Services Inc. 
1340 Treat Boulevard, Suite 300, Walnut Creek, CA 94597-7966 

 

 
 

 

March 31, 2022 

Attention: Tauni Fessler 
Director of Parks & Planning 
El Dorado Hills Community Service District 
1021 Harvard Way 
El Dorado Hills, CA 95762 

Dear Ms. Fessler, 

Reference: CEQA Proposal for El Dorado Hills Community Park Digital Monument Sign – El Dorado 
Hills, CA  

At your request, Stantec Consulting Services Inc. (Stantec) has prepared this scope of work to prepare an 

Initial Study Mitigated Negative Declaration (ISMND) in compliance with the California Environmental 

Quality Act (CEQA) for the El Dorado Hills Community Park Digital Monument Sign Project (Project) in El 

Dorado Hills, California. It is our understanding El Dorado County is the Lead Agency for this Project and 

based on conversations with El Dorado Hills Community Services District (District) and our understanding 

of the proposed Project, an ISMND is the proposed CEQA approach for this Project. As noted in Task 1 of 

our scope of work below, should it be determined that the Project qualifies for a Class 11 categorical 

exemption, Stantec will provide a supplemental scope of work to reflect this approach. 

As members of the community and with offices close to El Dorado Hills that include the cities of 

Sacramento, Rocklin, and Nevada City, we are vested in CEQA compliance in the region. Stantec has an 

exemplary history of producing objective, cost-effective, and timely CEQA documents that have withstood 

rigorous public and legal scrutiny. Our experience preparing CEQA strategy and documentation for projects 

within neighboring cities, as well as serving as an extension of City Planning staff for those cities allows us 

an understanding of the issues your project will likely face and an edge on preparing a legally defensible 

document for the Project. 

Stantec is committed to providing responsive and highly capable environmental practitioners to assist the 

District with the Project. Our team is experienced in preparing CEQA documentation for both public and 

private agencies and for all types of projects. We are able to provide seamless and flexible consultant 

services to accommodate expedited project processing, expansive public outreach programs, and 

advanced understanding of public infrastructure projects; all will help maintain the Project schedule and 

stay within budget. Stantec looks forward to preparing the ISMND for the Project and we encourage you to 

reach out if you have any questions or concerns. Our contact information is included at the end of this 

proposal.  
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Introduction 

The Project involves the construction and operation of a digital monument sign at the El Dorado Hills 

Community Park, near the corner of Harvard Way and El Dorado Hills Boulevard. The proposed digital 

monument sign would be located within the Recreational Facilities, High-Intensity (RFH) zoning district. 

According to Section 130.36.110 of the El Dorado County Code, the RFH zoning district allows for the 

construction of one non-illuminated freestanding sign per parcel with a maximum area of 16 square feet and 

a maximum height of 12 feet. The proposed digital monument sign would be approximately 12 feet in length 

and at least 3 feet tall, resulting in a total area of at least 36 square feet. As such, the proposed digital 

monument sign would exceed the El Dorado County’s sign requirements for the RFH zoning district and 

require a Conditional Use Permit (CUP). Based on conversations with the District, preparation of an ISMND 

would allow for complete environmental review for successful CEQA compliance. 

On behalf of the District, Stantec will prepare a CEQA-compliant ISMND that will include: (1) Project 

information and a Project description; (2) overall environmental impacts; (3) discussion of any significant 

and cumulative impacts; (4) discussion of mitigation measures necessary to mitigate any significant 

impacts; and (5) Notice of Determination for the Initial Study. 

Stantec will review and use information to be provided by the District in preparing the ISMND, including but 

not limited to: 

• Site Plans 

• Grading Plan 

• Utility Plan 

• Landscape Plan 

• Elevations 

Under our Scope of Work, Stantec will prepare the Project description and the ISMND. Stantec’s 

documentation will withstand public scrutiny, comply with requirements set forth by CEQA in a timely 

manner, and result in the least expenditure of District resources.  

Summary of Deliverables  

• Draft Project Description: digital copy (Microsoft Word) 

• Administrative Draft ISMND: one digital copy (Microsoft Word)  

• Screencheck ISMND: one digital copy (Microsoft Word) 

• Public Draft ISMND to the State Clearinghouse: online submittal  

• Public Draft ISMND to the District: one digital copy (PDF)  
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Stantec Project Team  

We understand the value of assigning quality leadership and experienced resources staff to complete 

projects within schedule and budget.  

We have assembled a Project team that will provide a wide range of cost-effective, timely, high-quality 

technical services that meet environmental regulations and agency requirements. The selection of team 

members was based upon four key factors:  

• Technical expertise in issue areas of concern to the District  

• Prior experience with similar projects within and around El Dorado Hills  

• Demonstrated ability to comply with schedule constraints  

• Demonstrated ability to effectively communicate and present technical information to the public  

Our Project team includes experts in key environmental fields who provide the technical credibility to 

successfully produce the necessary technical studies and finalize a comprehensive environmental 

document. Professional technical analyses are essential to ensure the environmental document is deemed 

credible, objective, and technically sound in the eyes of the lead agency and the public.  

Of equal importance to the technical ability of the team members is their previous experience working on 

complex projects involving substantial public and stakeholder input, which helps the team produce the 

highest quality work product.  

Key strengths associated with Stantec’s Project team include:  

• Established working relationships between team members  

• Technical expertise in areas specific to the Project  

• Ability to assign key management and senior staff immediately upon contract award with the intent 

of meeting the schedule requirements  

Brief descriptions of the Project management team are provided in the following paragraphs. 

Project Management Team  

Principal in Charge – Trevor Macenski  

Trevor is a Senior Principal and Geographic Technical Leader for Assessment and Permitting in the United 

States for Stantec’s Environmental Services Impact Assessment, Permitting, and Compliance division. As 

an environmental scientist with advanced understanding of land use planning, he specializes in developing 

comprehensive environmental compliance strategies for complex, multi-component development projects 

from environmental and land use-based siting to impact assessment, and agency permitting through 

construction. Trevor focuses on complex and controversial projects under federal and state laws. 

Trevor brings a creative problem-solving approach to his role as a liaison between the various participants 

in the planning, permitting, and project development process, including project sponsors, engineers, 
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attorneys, lead and responsible agencies, and concerned community groups. He is experienced with public 

involvement processes and is a skilled public presenter. Trevor has authored over 150 CEQA documents 

including 25 EIRs and has worked on two published CEQA cases. As an experienced environmental impact 

assessment practitioner and educator, Trevor served as adjunct faculty at the University of California, 

Davis, teaching environmental impact assessment methodologies; he is on the Association of 

Environmental Professionals: Advanced CEQA Practitioners List, which allows him to teach concerning 

annual statewide CEQA updates, and he is a City Council Member for the City of Benicia.  

Project Manager – Kaela Johnson  

Kaela is an environmental planner with experience in environmental planning, permitting, and compliance. 

As an environmental scientist with an understanding of land use planning, Kaela has experience in 

environmental compliance strategies for land use and local development projects in both the public and 

private sectors. She has provided technical support for preparing CEQA and NEPA compliance documents 

for various local, state, and federal projects. Kaela has experience in conducting environmental constraints 

analyses, visual impact analyses and assessments, due diligence investigations, and ambient noise 

monitoring surveys in support of local community development and city-sponsored projects, as well as 

large-scale renewable energy projects. Her experience includes CEQA and NEPA, land use, and 

entitlement processing.  

Quality Assurance/Quality Control – Anna Radonich  

Anna contributes analytical work products documenting CEQA compliance for agency decisions related to 

urban development, redevelopment, and infill projects. As an experienced urban and environmental 

planner, she synthesizes, reformats, and adapts knowledge generated by Stantec investigations for the 

specific needs of cities’ planning and CEQA compliance efforts for planning applications for infill projects, 

affordable housing projects, mixed-use and residential housing projects, and city-sponsored infrastructure 

projects within the community. She has experience coordinating regulatory review and compliance, 

including facilitating public engagement, participating in regulator proceedings, and tracking compliance 

requirements. Anna is also a Planning Commissioner for the City of Lafayette. 

Scope of Work 

Task 1: Project Initiation and Project Description 

Once contract approval between the District and Stantec has been received, Stantec will initiate Project 

activities, working closely with District staff to ensure the development of a detailed Project description in 

compliance with the District’s expectations. Such objectives include providing a Project description that will 

discuss the Project setting, background, and objectives in sufficient detail to demonstrate that the Project 

would blend with the surrounding natural environment and allow the public to provide input at public 

meetings and provide meaningful comments on the environmental consequences of the Project.  
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Stantec and District staff will have one kick-off meeting to review Stantec's scope of work and get a better 

understanding of the Project. To maximize efficiency, Stantec also proposes that the kick-off meeting 

agenda include but not be limited to the following action items: 

• Introduce and establish lines of communication among Project team members and identify roles 

and responsibilities. 

• Identify, discuss, and revise, as necessary, the scope, methodology, content, approach, and 

schedule for completion. 

• Review/refine the Project objectives (CEQA). 

• Discuss the schedule for providing information to Stantec for documents required for preparation of 

the ISMND. 

Within a week of the kick-off meeting, Stantec shall prepare and submit any revisions to the statement of 

work based on feedback from the District.  

Deliverable 

• Draft Project Description: digital copy (Microsoft Word) 

Optional: Exemption Memorandum  

CEQA Guidelines Section 15311(a) defines the Class 11 categorical exemption criteria for accessory 

structures, which includes the construction, or placement of on-premise signs appurtenant to existing 

commercial, industrial, or institutional facilities. Even if a project is ordinarily exempt under any of the 

potential categorical exemptions, CEQA Guidelines Section 15300.2 provides specific instances where 

exceptions to otherwise applicable exemptions apply. The exceptions under Section 15300.2 of the CEQA 

Guidelines include the following: the project would not be located in a sensitive environment; the project 

would not result in a cumulative impact; the project would not result in a significant effect; the project would 

not result in the damage to scenic resources within an officially designated state scenic highway, including 

but not limited to trees, historic buildings, or rock outcroppings; the project would not be located on a 

hazardous waste site; and the project would not result in the substantial adverse change of a historical 

resource.  

Based on initial review of the Project design and location, Stantec believes the Project would meet the 

requirements of CEQA Guidelines Sections 15311(a) and 15300.2 and would be categorically exempt. 

Stantec understands the preparation of an ISMND for the Project is the proposed approach by the County 

as the Project would feature a digital sign, exceed the County’s sign requirements, and require approval of 

a CUP. Therefore, the following scope of work outlines the preparation of an ISMND. If further 

conversations between the County and the District determines construction of the digital monument sign 

would be exempt from CEQA review, preparation of an Exemption Memorandum (memo) is provided as an 

optional task. The Exemption Memo would include a description of the Project and findings that the Project 

meets the requirements of CEQA Guidelines Sections 15311(a) and 15300.2.  
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Deliverable 

• Exemption Memo: one digital copy (Microsoft Word and PDF) 

Task 2: Prepare Administrative Draft ISMND, Screencheck Draft ISMND, 

and Public Draft ISMND 

Stantec will develop an Administrative Draft ISMND, Screencheck Draft ISMND, and Public Draft ISMND, 

including a Project description; mitigation measures (if significant impacts are identified) to reduce 

potentially significant impacts to a less-than-significant level(s); figures; and required resource sections 

(described below) in accordance with the CEQA Guidelines. The ISMND will evaluate the potential Project 

impacts on the resource areas covered under CEQA following the Environmental Checklist, Appendix G of 

the 2021 CEQA Guidelines. These resource areas include:  

• Aesthetics 

• Agriculture and Forestry Resources 

• Air Quality 

• Biological Resources 

• Cultural Resources 

• Energy 

• Geology and Soils 

• Greenhouse Gases  

• Hazards and Hazardous Materials 

• Hydrology and Water Quality 

• Land Use and Planning 

• Mineral Resources 

• Noise 

• Population and Housing 

• Public Services 

• Recreation 

• Transportation 

• Tribal Cultural Resources 

• Utilities and Service Systems 

• Wildfire 

• Mandatory Findings of Significance 

 

Our team will compile all sections of the document, including figures and appendices, and will conduct a 

thorough internal senior review by the Project Manager, quality assurance / quality control review, and 

editorial review to ensure an appropriate level of technical content, readability, and consistency prior to 

submittal to the District for review.  

If a significant impact could occur, specific mitigation measures would be required to bring any potential 

significant impact to a level that is less than significant. If a potential significant impact cannot be mitigated 

to a level of less than significant, preparation of an EIR should be considered. It is assumed that potential 

impacts can be reduced to a less-than-significant level and the development of an EIR will not be 

necessary; preparation of an EIR is therefore not included in this scope.  

The Administrative Draft ISMND will be prepared for the District. Stantec will then use the Administrative 

Draft ISMND to develop the Screencheck Draft and ultimately the Public Draft ISMND. While all resources 

will be analyzed in the ISMND, per CEQA Guidelines, the following discussions highlight the resource 

considerations that we anticipate being critical to the Project:  

Aesthetics, Light & Glare. This section of the ISMND will address the visual resources in the Project 

vicinity and the potential for visual impacts to occur as a result of implementing the Project. The El Dorado 
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County General Plan would be used to determine the local significance of the area’s visual character. 

Stantec will utilize the District’s provided elevations to evaluate the potential visual and aesthetic impacts 

from the Project. Aesthetics characteristics would be assessed in relation to General Plan policies, Zoning 

Ordinance requirements, and the County’s design standards. Mitigation measures will be recommended, if 

necessary, to reduce any significant impacts. 

Biological Resources. The biological resources assessment will be wholly contained within the biological 

resources section of the CEQA document. The project site is disturbed by past development activities and 

surrounded by urban development. To assess the potential for sensitive habitat for special-status species, 

as well as protected vegetation and trees, Stantec will conduct a desktop review including review of aerial 

imagery/KMZ files, topo maps, US Fish and Wildlife Service (USFWS) wetland inventory maps, California 

Natural Diversity Database (CNDDB), California Native Plant Society (CNPS) rare plant database and 

USFWS species lists and critical habitat designations. Stantec will prepare the biological resources analysis 

that will characterize habitat present on the Project site and potential for special-status species to occur, 

based on the results of the desktop review. 

Cultural and Tribal Cultural Resources. The cultural resources and tribal cultural resources assessment 

will be wholly contained within the Cultural Resources and Tribal Cultural Resources Sections of the 

ISMND. Stantec will perform the following tasks associated with the cultural resources and tribal cultural 

resources assessment. 

Archival and Background Research. Stantec cultural resources staff will conduct background 

research for the Project location. Background research involves a records research at the 

appropriate Archaeological Information Center. As the Project is located in El Dorado County, a file 

search will be conducted at the North Central Information Center of the California Historical 

Resource Information System (CHRIS) located at California State University Sacramento. Stantec 

will conduct a records search of a 0.5-mile buffer surrounding the Project Area to determine the 

type of cultural resources that were previously documented within and/or near the Project, as well 

as previously conducted archaeological inventories, excavations projects, and regional overviews.  

As part of the archival research at the North Central Information Center, the following sources will 

be consulted: the California Archaeological Inventory Records, National Register of Historic Places 

Registry, California Historic Landmark Registry, California Points of Historical Interest, Inventory of 

Historic Structures, and Historical Landmarks for El Dorado County.  

Stantec architectural historians will conduct a desktop review of built resources to assess potential 

historic built resources or properties. Research about the region and selected potentially historic 

properties will be developed as part of a historic context of the region.  

Native American Heritage Commission (NAHC) Sacred Lands File Search. Stantec will request 

a sacred lands file search with the NAHC in Sacramento and will prepare and submit letters to 

Native American contacts in El Dorado County as part of the Native American outreach and 

consultation under Assembly Bill 52 (AB 52).  

Tribal Cultural Resources. As now required by AB 52, The tribal cultural resources section of the 

ISMND will analyze direct and indirect impacts to tribal cultural resources as a result of the Project. 
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Stantec staff will analyze impacts by utilizing the information gathered through the cultural and 

historical resources section desktop review as well as the results of AB 52 consultations with local 

Tribes to assess impacts to tribal cultural resources. We assume that tribal cultural resources, if 

impacted, will be mitigated to a less than significant level. 

Geology and Soils. Stantec will assess the potential geology and soils impacts of the Project. Key issues 

to be evaluated include the seismicity of the local area, the presence of any nearby existing fault lines and 

their potential effect on site development, the erodibility of site soils, soil stability characteristics, and the 

expansive characteristics of site soil. This analysis will be based on the existing published information. No 

additional soils or other field geological analyses will be conducted.  

Land Use and Planning. Stantec will examine local land use plans and policies to determine Project 

consistency with the El Dorado County General Plan and zoning. Existing surrounding land uses will be 

identified and described to determine land use compatibility and to identify potential conflicts that could 

occur during Project construction or operation. In evaluating land use issues, Stantec will consider the 

consistency/compliance of the Project with federal, State, regional, and local land use plans and regulations 

(e.g., El Dorado County General Plan), as well as the Project’s compatibility with the existing and planned 

land uses in the vicinity.  

Noise. Stantec will prepare a qualitative noise analysis that will evaluate the Project’s impacts from 

construction noise and vibration. The noise analysis will be contained within the noise section of the ISMND 

document with the supporting documentation and analyses provided as an appendix to the ISMND, as 

required.  

Stantec will prepare an accurate, thorough, and complete Administrative Draft ISMND for the Project. 

Pursuant to CEQA Guideline 15063, the purpose of the ISMND for this Project will be to (1) focus the 

construction alternatives and final design of the Project; (2) identify the effects determined not to be 

significant; and (3) explain the reasons for determining that potentially significant effects would not be 

significant (if any).  

Administrative Draft and Screencheck ISMND 

Stantec will prepare and submit one digital copy (Microsoft Word) of the Administrative Draft ISMND to the 

District for review. It is assumed that the District will provide one consolidated set of reconciled comments 

on the Administrative Draft ISMND. Upon receipt of the ISMND comments, Stantec will make necessary 

revisions and prepare and submit one digital copy (Microsoft Word) of the Screencheck ISMND to the 

District. It is assumed that comments on the Screencheck ISMND will be minimal.  

Deliverable 

• Administrative Draft ISMND: one digital copy (Microsoft Word) 

• Screencheck ISMND: one digital copy (Microsoft Word) 
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Public Draft ISMND 

After incorporation of the District’s Screencheck Draft ISMND comments, Stantec will prepare the Public 

Draft ISMND. This is the version of the document that will be circulated to the public, posted on the 

County’s website, and sent to the State Clearinghouse. Stantec understands that the District will prepare all 

public notices, newspaper notices, citizen mailings, etc. Stantec will review the Notice of Intent to Adopt 

form and submit the following: 

• Stantec will provide the District with the electronic files needed for online submittal to the State 

Clearinghouse. It is assumed that the District will submit to the State Clearinghouse and will be 

responsible for further distribution of the ISMND as required by law. 

• Stantec will provide the District with one digital copy (PDF) of the public version of the ISMND to 

post on the County’s website. 

Deliverable 

• Public Draft ISMND to the State Clearinghouse: online submittal  

• Public Draft ISMND to the District: one digital copy (PDF) 

Optional: MMRP and Response to Comments 

The preparation of a Mitigation Measure and Monitoring Reporting Program (MMRP) and Response to 

Comments is provided as an optional task.  

Stantec anticipates potential Project impacts would result in a less than significant impact or no impact. If a 

significant impact could occur, specific mitigation measures would be required to bring any potential 

significant impact to a level that is less than significant. Accordingly, Stantec would prepare an MMRP, 

which provides the District with a comprehensive list of the mitigation measures required for the Project, if 

any.  

This task assumes the Project would not be controversial and would not require extensive responses to 

agency and public comment on the Public Draft ISMND. After the statutory public comment period has 

taken place, Stantec will work with the District to respond to all comments related to the environmental 

analysis. This task does not include the formal preparation of a response to comments document. To this 

end, Stantec will prepare written responses to comments received during the public review period and 

submit them for District staff review within 10 days of receipt of comments from the District. The responses 

to comments will be prepared based on the requirements of the State CEQA Statutes and Guidelines. We 

assume the District will receive all public comments and compile them for Stantec. Responses that are 

within this proposal’s scope of work and budget consist of explanation, elaboration, or clarification of the 

data contained in the Public Draft ISMND, with a budgeted effort for Stantec staff to respond to up to five 

individual comments, not comment letters.  

Deliverable  

• MMRP: one digital copy (Microsoft Word and PDF) 
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Task 3: Project Management and Meetings 

This task consists of the internal coordination and management activities that help ensure Stantec’s ability 

to keep the Project running smoothly on time, and within budget. As the liaison between Stantec staff and 

District staff, Stantec’s Project Manager will ensure that information is distributed appropriately, that 

comments regarding Project-related issues are communicated effectively and efficiently, and that financial 

performance is tracked regularly (i.e., invoices). The cost estimate includes attendance by both Trevor and 

Kaela at the programmed meetings summarized below. 

• Project Kick-off Meeting. Stantec will attend one 1-hour virtual Project kick-off meeting with 

District staff and the Project team to review the Project description, discuss critical Project items, 

and identify any known data or information gaps required to prepare the ISMND. 

 

• Draft Addendum Review Meeting. Stantec will attend one 1-hour virtual meeting to review District 

comments on the Administrative Draft ISMND. 

Additional meetings not discussed in the scope may be attended on a time-and-materials basis with prior 

authorization from the District. Attendance at additional public hearings not discussed in the scope may be 

attended at a cost of $2,500, per meeting, for both Trevor and Kaela to attend.  

Schedule 

The following is the proposed work schedule and cost estimate for the Project, assuming authorization is 

received by April 1, 2022. Stantec is committed to meeting the schedule outlined below and assumes the 

District will be able to adhere to the identified review periods to meet the Project’s schedule objectives.  

Work Product / Milestone 
Estimate Completion 

(Weeks) 

Authorization Awarded Week 1 

Project Initiation Meeting; Receipt of Project Plans and all Background Information Week 1 

Draft Project Description for District Review Weeks 1-2 

Stantec Prepares Administrative Draft ISMND Weeks 1-2 

Stantec Submits Administrative Draft ISMND to District Week 3 

District Reviews Administrative Draft ISMND Weeks 3-4 

Stantec Revises and Submits Screencheck ISMND to District Week 5 

District Reviews Screencheck ISMND  Week 6-7 

Stantec Revises and Prepares ISMND for Public Review Week 8 

ISMND Distributed for Public Review Week 9 

SCH 30 Day Public Review Period Week 9-13 
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Work Product / Milestone 
Estimate Completion 

(Weeks) 

Stantec Finalizes ISMND Week 14 

County Hearings TBD 

Cost Estimate 

The time and materials cost estimate for providing the ISMND documentation in accordance with CEQA for 

the Project is shown below. The cost reflects the scope of work described herein, and associated expenses.  

Task Budget 

Task 1: Project Initiation and Project Description $4,782 

Task 2: Administrative Draft ISMND, Screencheck Draft ISMND, and Public Draft ISMND  $15,246 

Task 3: Project Management and Meetings $3,928 

Labor Total $23,956 

Direct Costs $1,000 

Total Budget $24,956 

Optional: Exemption Memorandum $6,270 

Optional: MMRP and Response to Comments $2,140 

Assumptions and Disclaimers 

The assumptions used in determining the above Project schedule and fee are provided below: 

• Stantec will evaluate a single design option, not multiple iterations or alternates. Redesign or 

alternate designs will require additional resources and fees. 

• Stantec will receive approved Project Description, construction plans, and Project-related 

information at the Project initiation meeting. 

• The District will prepare all public notices, newspaper notices, NOA, citizen mailings, and all 

statutorily required notifications as required by CEQA. 

• Stantec assumes that any environmental permitting for the Project will occur prior to construction 

and any permitting requirements for the Project are not included in the scope for the development 

of the ISMND. 

• Stantec assumes that National Historic Preservation Act (NHPA) Section 106 compliance is not 

required for the Project. 

• The District is available to consult with Native American Tribe representatives in accordance with 

the recently passed AB 52. 

• Stantec assumes that the scope of work, cost, and schedule will be included as part of the 

agreement between the District and Stantec.  
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• It is assumed that the District will provide one consolidated set of comments on each deliverable 

noted in this scope of work. 

• All deliverables will be electronic.  

• Stantec’s Principal-in-Charge, Trevor Macenski, and Project Manager, Kaela Johnson, will 

coordinate and attend one 1-hour virtual Project kick-off meeting and one 1-hour virtual meeting to 

review District comments on the Administrative Draft ISMND.  

• Additional meetings not discussed in the scope may be attended on a time-and-materials basis. 

• This scope of work is considered preliminary and interim in nature. More specifically, it may be 

subject to revisions based upon feedback from the District’s review of our proposal. 

As we are all aware, we are all working in unprecedented times as a result of the COVID-19 pandemic. The 

situation is a very fluid one. Our proposal is based on what we understand as of today but may change as 

conditions change. We would be pleased to have a further discussion with you to share our respective 

plans and efforts to help manage and mitigate the impact of this evolving situation on your contract.  

Regards, 

Stantec Consulting Services Inc. 

 
  

 
Trevor Macenski   
Senior Principal, US West Environmental and Urban Planning 
Practice Leader 
Phone: (916) 508-4170   
Email: Trevor.Macenski@Stantec.com 
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April 8, 2022 

Attention: Tauni Fessler 
Director of Parks & Planning 
El Dorado Hills Community Service District 
1021 Harvard Way 
El Dorado Hills, CA 95762 

Dear Ms. Fessler, 

Reference: CEQA Proposal for El Dorado Hills Community Park Improvements– El Dorado Hills, CA  

At your request, Stantec Consulting Services Inc. (Stantec) has prepared this scope of work to prepare an 

Initial Study Mitigated Negative Declaration (ISMND) in compliance with the California Environmental 

Quality Act (CEQA) for the El Dorado Hills Community Park Improvements Project (Project) in El Dorado 

Hills, California. It is our understanding El Dorado County is the Lead Agency for this Project and based on 

conversations with El Dorado Hills Community Services District (District) and our understanding of the 

proposed Project, an ISMND is the proposed CEQA approach for this Project.  

As members of the community and with offices close to El Dorado Hills that include the cities of 

Sacramento, Rocklin, and Nevada City, we are vested in CEQA compliance in the region. Stantec has an 

exemplary history of producing objective, cost-effective, and timely CEQA documents that have withstood 

rigorous public and legal scrutiny. Our experience preparing CEQA strategy and documentation for projects 

within neighboring cities, as well as serving as an extension of City Planning staff for those cities allows us 

an understanding of the issues your project will likely face and an edge on preparing a legally defensible 

document for the Project. 

Stantec is committed to providing responsive and highly capable environmental practitioners to assist the 

District with the Project. Our team is experienced in preparing CEQA documentation for both public and 

private agencies and for all types of projects. We are able to provide seamless and flexible consultant 

services to accommodate expedited project processing, expansive public outreach programs, and 

advanced understanding of public infrastructure projects; all will help maintain the Project schedule and 

stay within budget. Stantec looks forward to preparing the ISMND for the Project and we encourage you to 

reach out if you have any questions or concerns. Our contact information is included at the end of this 

proposal.  
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Introduction 

The Project involves improvements at the El Dorado Hills Community Park in El Dorado Hills, CA. The 

proposed improvements include expansion of the existing community services building consisting of a two-

story building of approximately 65,000 square feet, expansion of the existing aquatics center with a new 

swimming pool and surf rider wave park, demolition and construction of an amphitheater, and the 

construction of a new parking lot.  

A Master Plan was completed for the 40-acre El Dorado Hills Community Park in 1988 and has since been 

updated in 2001, 2003, 2005, and 2011 to allow for the construction of additional facilities. The Master Plan 

identifies specific uses anticipated for the park, including the aquatics center, community multi-purpose 

building, and new parking. The proposed improvements would exceed the square footages contemplated in 

the Master Plan, requiring additional environmental review. Construction of the proposed surf park would 

also be subject to the approval of a Conditional Use Permit (CUP). Stantec believes preparation of an 

ISMND would allow for complete environmental review for successful CEQA compliance.  

On behalf of the District, Stantec will prepare a CEQA-compliant ISMND that will include: (1) Project 

information and a Project description; (2) overall environmental impacts; (3) discussion of any significant 

and cumulative impacts; (4) discussion of mitigation measures necessary to mitigate any significant 

impacts; and (5) Notice of Determination for the Initial Study. 

Stantec will review and use information to be provided by the District in preparing the ISMND, including but 

not limited to: 

• Site Plans 

• Grading Plan 

• Utility Plan 

• Landscape Plan 

• Elevations 

Under our Scope of Work, Stantec will prepare the Project description and the ISMND. Stantec’s 

documentation will withstand public scrutiny, comply with requirements set forth by CEQA in a timely 

manner, and result in the least expenditure of District resources.  

Summary of Deliverables  

• Draft Project Description: digital copy (Microsoft Word) 

• Air Quality and greenhouse gas (GHG) emission analysis: supporting documentation and modeling 

as an appendix to ISMND 

• Biological Resources Technical Report: appendix to ISMND  

• Oak Resources Technical Report: appendix to ISMND 

• Cultural Resources Technical Memo: appendix to ISMND 

• VMT Analysis: supporting documentation as an appendix to ISMND  

• Administrative Draft ISMND: one digital copy (Microsoft Word)  

• Screencheck ISMND: one digital copy (Microsoft Word) 
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• Public Draft ISMND to the State Clearinghouse: online submittal  

• Public Draft ISMND: one digital copy (PDF) and two printed copies  

• Mitigation Monitoring and Report Program (MMRP): one digital copy (Microsoft Word and PDF) 

• Responses to Comments: one digital copy (Microsoft Word)  

Stantec Project Team  

We understand the value of assigning quality leadership and experienced resources staff to complete 

projects within schedule and budget.  

We have assembled a Project team that will provide a wide range of cost-effective, timely, high-quality 

technical services that meet environmental regulations and agency requirements. The selection of team 

members was based upon four key factors:  

• Technical expertise in issue areas of concern to the District  

• Prior experience with similar projects within and around El Dorado Hills  

• Demonstrated ability to comply with schedule constraints  

• Demonstrated ability to effectively communicate and present technical information to the public  

Our Project team includes experts in key environmental fields who provide the technical credibility to 

successfully produce the necessary technical studies and finalize a comprehensive environmental 

document. Professional technical analyses are essential to ensure the environmental document is deemed 

credible, objective, and technically sound in the eyes of the lead agency and the public.  

Of equal importance to the technical ability of the team members is their previous experience working on 

complex projects involving substantial public and stakeholder input, which helps the team produce the 

highest quality work product.  

Key strengths associated with Stantec’s Project team include:  

• Established working relationships between team members  

• Technical expertise in areas specific to the Project  

• Ability to assign key management and senior staff immediately upon contract award with the intent 

of meeting the schedule requirements  

Brief descriptions of the Project management team are provided in the following paragraphs. 

Project Management Team  

Principal in Charge – Trevor Macenski  

Trevor is a Senior Principal and Geographic Technical Leader for Assessment and Permitting in the United 

States for Stantec’s Environmental Services Impact Assessment, Permitting, and Compliance division. As 

an environmental scientist with advanced understanding of land use planning, he specializes in developing 

comprehensive environmental compliance strategies for complex, multi-component development projects 
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from environmental and land use-based siting to impact assessment, and agency permitting through 

construction. Trevor focuses on complex and controversial projects under federal and state laws. 

Trevor brings a creative problem-solving approach to his role as a liaison between the various participants 

in the planning, permitting, and project development process, including project sponsors, engineers, 

attorneys, lead and responsible agencies, and concerned community groups. He is experienced with public 

involvement processes and is a skilled public presenter. Trevor has authored over 150 CEQA documents 

including 25 EIRs and has worked on two published CEQA cases. As an experienced environmental impact 

assessment practitioner and educator, Trevor served as adjunct faculty at the University of California, 

Davis, teaching environmental impact assessment methodologies; he is on the Association of 

Environmental Professionals: Advanced CEQA Practitioners List, which allows him to teach concerning 

annual statewide CEQA updates, and he is a City Council Member for the City of Benicia.  

Project Manager – Kaela Johnson  

Kaela is an environmental planner with experience in environmental planning, permitting, and compliance. 

As an environmental scientist with an understanding of land use planning, Kaela has experience in 

environmental compliance strategies for land use and local development projects in both the public and 

private sectors. She has provided technical support for preparing CEQA and NEPA compliance documents 

for various local, state, and federal projects. Kaela has experience in conducting environmental constraints 

analyses, visual impact analyses and assessments, due diligence investigations, and ambient noise 

monitoring surveys in support of local community development and city-sponsored projects, as well as 

large-scale renewable energy projects. Her experience includes CEQA and NEPA, land use, and 

entitlement processing.  

Quality Assurance/Quality Control – Anna Radonich  

Anna contributes analytical work products documenting CEQA compliance for agency decisions related to 

urban development, redevelopment, and infill projects. As an experienced urban and environmental 

planner, she synthesizes, reformats, and adapts knowledge generated by Stantec investigations for the 

specific needs of cities’ planning and CEQA compliance efforts for planning applications for infill projects, 

affordable housing projects, mixed-use and residential housing projects, and city-sponsored infrastructure 

projects within the community. She has experience coordinating regulatory review and compliance, 

including facilitating public engagement, participating in regulator proceedings, and tracking compliance 

requirements. Anna is also a Planning Commissioner for the City of Lafayette. 

Scope of Work 

Task 1: Project Initiation and Project Description 

Once contract approval between the District and Stantec has been received, Stantec will initiate Project 

activities, working closely with District staff to ensure the development of a detailed Project description in 

compliance with the District’s expectations. Such objectives include providing a Project description that will 

discuss the Project setting, background, and objectives in sufficient detail to demonstrate that the Project 
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would blend with the surrounding natural environment and allow the public to provide input at public 

meetings and provide meaningful comments on the environmental consequences of the Project.  

Stantec and District staff will have one kick-off meeting to review Stantec's scope of work and get a better 

understanding of the Project. To maximize efficiency, Stantec also proposes that the kick-off meeting 

agenda include but not be limited to the following action items: 

• Introduce and establish lines of communication among Project team members and identify roles 

and responsibilities. 

• Identify, discuss, and revise, as necessary, the scope, methodology, content, approach, and 

schedule for completion. 

• Review/refine the Project objectives (CEQA). 

• Discuss the schedule for providing information to Stantec for documents required for preparation of 

the ISMND. 

Within a week of the kick-off meeting, Stantec shall prepare and submit any revisions to the statement of 

work based on feedback from the District.  

Deliverable 

• Draft Project Description: digital copy (Microsoft Word) 

Task 2: Prepare Technical Studies  

Based on initial review of the Project, a review of Google Earth, and an understanding of the Project vicinity, 

the air quality and GHG, biological resources, cultural resources, and transportation discussions will each 

require additional analysis (Tasks 2a through 2e, respectively).  

Task 2a: Air Quality, Greenhouse Gases, and Energy Assessment  

The Project would entail construction and operation activities that would emit criteria air pollutants and GHG 

emissions. Stantec will provide an air quality and GHG assessment to support the CEQA document. 

Stantec will follow guidance presented by the El Dorado County Air Quality Management District 

(EDCAQMD) in its Guide to Air Quality Assessment (February 2002). Stantec will use EDCAQMD’s Guide 

as the basis for assessing air quality emissions impacts, including the document’s recommendations for 

analytical approaches, thresholds, and—if necessary—mitigation measures. Stantec will document the 

Project’s components relative to the EDCAQMD’s screening criteria and thresholds of significance to 

support the impact determinations. EDCAQMD has not updated its guidance document to address GHG 

impacts but recommends using the Sacramento Metropolitan Air Quality Management District’s (SMAQMD) 

methodology for assessing emissions, as such the GHG analysis will be focused on consistency with 

applicable regional and State plans. 

Criteria Pollutants and GHG Estimation. The air quality and GHG assessment will include a discussion 

and evaluation of regional and localized short-term construction emissions and long-term operational 

emissions. Emissions associated with Project construction and operation will be evaluated using the current 
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version of the California Emissions Estimator Model (CalEEMod) at the time of preparation. Pollutants to be 

assessed include reactive organic gases, oxides of nitrogen, carbon monoxide, particulate matter, fine 

particulate matter, and carbon dioxide equivalents in metric tons (MTCO2e). This task includes one round of 

comprehensive emissions modeling. Responses to the Appendix G checklist questions for air quality will be 

provided, which will include a comparison of regional criteria air pollutants to recommended EDCAQMD 

thresholds and a discussion of consistency with the applicable Clean Air Plan. Responses to the Appendix 

G checklist questions for GHG will be provided. Consistency with applicable GHG reduction plans will be 

discussed.  

Health Risk Assessment. As a park improvement project, the Project is not considered a source of long-

term toxic air contaminants (TACs), but it would emit diesel particulate matter (DPM), a known TAC during 

construction. Existing residences are located between 200 to 300 feet from the nearest construction 

boundary and there is intervening vegetation between the proposed construction and the residences. 

Based on the distance to the residences and the intervening geography, a qualitative assessment of 

construction health risks will be provided. No dispersion modeling is proposed. If it is later determined that a 

quantitative health risk assessment is needed, Stantec will provide the District with a scope of work for 

review and authorization. 

The Project would not be considered a sensitive land use, therefore, a qualitative health risk assessment for 

operations will be provided, which references the California Air Resources Board’s guidance for land uses.  

Energy Assessment. Consistent with the updated CEQA Guidelines, an energy assessment will be 

provided for the Project’s construction and operational phases. The energy assessment will use information 

derived from the air quality and GHG modeling to provide fuel and energy use estimates for the proposed 

Project.  

Emissions Reductions and Significance Findings. If deemed necessary, mitigation measures will be 

identified to reduce significant impacts related to air constituents and GHG emissions. Emissions reductions 

from these measures will be quantified.  

Deliverable 

• The analysis will be wholly contained within the air quality and GHG sections of the ISMND with 

supporting documentation and modeling provided as an appendix, including emissions modeling 

methodology and assumptions, as well as model output. 

Task 2b: Biological Resources Assessment  

Stantec will conduct an initial desktop review including review of aerial imagery/KMZ files, topo maps, 

United States Fish and Wildlife Service (USFWS) wetland inventory maps, California Natural Diversity 

Database (CNDDB), California Native Plant Society (CNPS) rare plant database and USFWS species lists 

and critical habitat designations. A Stantec biologist (1) will then conduct a site reconnaissance survey to 

determine the potential for special-status species, document habitat communities, and perform an aquatic 

resources assessment.  
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Stantec will prepare the biological resources technical report that will characterize habitat present on the 

Project site and potential for special-status species to occur based on the results of the reconnaissance 

survey and desktop review. The results of the biological resources technical report will be reflected in the 

Biological Resources section of the ISMND. 

Deliverable 

• The Biological Resources Technical Report will be included as an appendix to the ISMND.  

Task 2c: Arborist Survey and Report  

Stantec will assist the District with compliance with the El Dorado County Oak Resources Conservation 

Ordinance through the completion of the following measures to protect Oak Resources, as defined in 

Section 130.39.030 of the ordinance, within the Project area (e.g., Oak Woodlands, Individual Native Oak 

Trees, and Heritage Trees):  

• A qualified Stantec biologist or an arborist certified by the International Society of Arboriculture shall 

provide a survey to assess the trees required for removal due to the Project. The biologist will map 

and assess oak woodlands in accordance with the CDFW 2018 Protocols for Surveying and 

Evaluating Impacts to Special Status Native Plant Populations and Natural Communities and 

subsequent updates, and the CDFW’s List of Vegetation Alliances and Associations (2021) and 

subsequent updates. The surveyor will collect data for Oak Woodlands, Individual Native Oak 

Trees, and Heritage Trees including location, species, trunk diameter, height, canopy radius, and 

general health and structural condition.  

• A qualified Stantec biologist or a certified arborist will prepare an Oak Resources Technical Report, 

as required by the County, prior to the County issuing a permit to remove any Oak Resources. The 

technical report will follow the checklist and include the requirements for obtaining a permit.  

Deliverable 

• The Oak Resources Technical Report will be included as an appendix to the ISMND.  

Task 2d: Cultural Resources Assessment  

Stantec will perform the following tasks associated with the cultural resources assessment. 

Review of Background Information and Desktop Review. Stantec will review background information, 

including relevant project files; National Register of Historic Places (NRHP) listings; state and local 

landmark listings; and known previously recorded archaeological sites within 0.25-mile of the Project area.  

Pedestrian Survey. Stantec will complete a pedestrian survey of the Project area. This survey will be 

conducted by walking systematic transects spaced no greater than 15 meters apart over the entire Area of 

Potential Effect.  
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Review of Background Information and Desktop Review. Stantec will summarize the results of the 

desktop review and pedestrian survey in a technical memorandum (memo). 

Tribal Cultural Resources Review. As now required by Assembly Bill (AB) 52, The tribal cultural 

resources section of the ISMND will analyze direct and indirect impacts to tribal cultural resources as a 

result of the Project. Stantec staff will analyze impacts by utilizing the information gathered through the 

cultural and historical resources section desktop review and survey as well as the results of AB 52 

consultations with local Tribes to assess impacts to tribal cultural resources. We assume that tribal cultural 

resources, if impacted, will be mitigated to a less than significant level.  

Technical Memo. Stantec will prepare a technical memo for cultural resources, which will be used to inform 

the findings in the ISMND. 

Deliverable 

• The Cultural Resources Technical Memo will be included as an appendix to the ISMND.  

Task 2e: Transportation Analysis  

Stantec will prepare a Transportation Analysis in accordance with CEQA and standard industry practice. 

The analysis will provide the necessary impact analysis to address CEQA requirements based on the 

County’s standard thresholds of significance. Also included as an optional task is a local traffic operational 

analysis of the nearby intersections and roadways serving the site to be prepared based on the County’s 

traffic analysis guidelines. 

Vehicle Miles Travelled (VMT) Analysis  

Estimates of Project generated traffic will be prepared using standard Institute of Transportation Engineers 

(ITE) trip generation rates for the proposed use. The Project’s VMT impacts will be identified based on the 

County’s impact criteria. First, various screening criteria will be applied to determine if the proposed Project 

meets any of the County’s established criteria to allow for presumption of a less-than-significant impact. If 

the Project is not screened out from needing a VMT analysis, readily available VMT data will be used to 

assess VMT impacts of the proposed use. The Project’s VMT will be compared to the County’s thresholds 

of significance to determine impacts. If the Project exceeds the County’s thresholds of significance, suitable 

mitigation measures will be investigated. 

Additional CEQA checklist items related to transportation, such as consistency with other adopted Plans 

and Policies will also be addressed as applicable. The findings of the transportation analysis will be 

documented in the ISMND.  

Deliverable  

• The VMT analysis will be wholly contained within the Transportation section of the ISMND, and all 

relevant data and calculations will be an appendix to the ISMND. 
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Optional: Traffic Operational Analysis 

A local traffic analysis will be prepared in accordance with County traffic study guidelines and will include 

the following elements as needed: trip generation estimates, transportation counts, intersection level of 

service (LOS), and a site access analysis. The specific scope of work will be determined through 

consultation with County transportation staff, but for the purpose of this proposal the following scope of 

work the following is assumed: 

Traffic counts would be collected at up to two (2) intersections such as the nearby signalized intersections 

of Harvard Way at El Dorado Hills Boulevard and at Silva Valley Parkway, and at one mid-block location for 

a typical weekday and weekend day. The counts would include the AM and PM two-hour peak periods for a 

typical weekday and will tabulate the number of vehicles, pedestrians, and bicyclists, avoiding school 

breaks and atypical conditions. Estimates of Project traffic would be incrementally added to the traffic 

counts along with a reasonable growth rate applied to account for regional traffic increases. Analysis of the 

future-year cumulative condition would be provided. Intersection operations would be assessed to 

determine vehicle LOS and queuing at each study area location.  

The work effort outlined above would be documented in a comprehensive stand-alone traffic operational 

analysis report that will be suitable for use by County transportation staff to assess the Project’s effect on 

the local transportation system. One draft report would be provided to the County for review and comment 

with revisions limited to the predetermined scope of work incorporated into a final report. 

Deliverable 

• Standalone Traffic Operational Analysis report (PDF) will be prepared. 

Task 3: Prepare Administrative Draft ISMND, Screencheck Draft ISMND, 

and Public Draft ISMND 

Stantec will develop an Administrative Draft ISMND, Screencheck Draft ISMND, and Public Draft ISMND, 

including a Project description; mitigation measures (if significant impacts are identified) to reduce 

potentially significant impacts to a less-than-significant level(s); figures; and required resource sections 

(described below) in accordance with the CEQA Guidelines. The ISMND will evaluate the potential Project 

impacts on the resource areas covered under CEQA following the Environmental Checklist, Appendix G of 

the 2022 CEQA Guidelines. These resource areas include:  

• Aesthetics 

• Agriculture and Forestry Resources 

• Air Quality 

• Biological Resources 

• Cultural Resources 

• Energy 

• Geology and Soils 

• Greenhouse Gases  

• Hazards and Hazardous Materials 

• Hydrology and Water Quality 

• Land Use and Planning 

• Mineral Resources 

• Noise 

• Population and Housing 

• Public Services 

• Recreation 

• Transportation 

• Tribal Cultural Resources 
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• Utilities and Service Systems 

• Wildfire 

• Mandatory Findings of Significance

 

Our team will compile all sections of the document, including figures and appendices, and will conduct a 

thorough internal senior review by the Project Manager, quality assurance / quality control review, and 

editorial review to ensure an appropriate level of technical content, readability, and consistency prior to 

submittal to the District for review.  

If a significant impact could occur, specific mitigation measures would be required to bring any potential 

significant impact to a level that is less than significant. If a potential significant impact cannot be mitigated 

to a level of less than significant, preparation of an EIR should be considered. It is assumed that potential 

impacts can be reduced to a less-than-significant level and the development of an EIR will not be 

necessary; preparation of an EIR is therefore not included in this scope.  

The Administrative Draft ISMND will be prepared for the District. Stantec will then use the Administrative 

Draft ISMND to develop the Screencheck Draft and ultimately the Public Draft ISMND. While all resources 

will be analyzed in the ISMND, per CEQA Guidelines, the following discussions highlight the resource 

considerations that we anticipate being critical to the Project:  

Aesthetics, Light & Glare. This section of the ISMND will address the visual resources in the Project 

vicinity and the potential for visual impacts to occur as a result of implementing the Project. The El Dorado 

County General Plan would be used to determine the local significance of the area’s visual character. 

Stantec will utilize the Project site plan and elevations to evaluate the potential visual and aesthetic impacts 

from the Project. Aesthetics characteristics would be assessed in relation to General Plan policies, Zoning 

Ordinance requirements, and the County’s design standards. Mitigation measures will be recommended to 

reduce any significant impacts. 

Air Quality and Greenhouse Gas Emissions. Stantec will prepare the air quality and greenhouse gas 

assessment to support the ISMND based on the technical assessment discussed in Task 2a.  

Biological Resources. Stantec will prepare the biological resources section of the ISMND based on the 

biological resources technical report discussed in Task 2b and the arborist survey discussed in Task 2c. 

Cultural and Tribal Cultural Resources. Stantec will prepare the cultural resources and tribal cultural 

resources sections of the ISMND using the results of the technical memo described in Task 2d. Stantec 

assumes the County will consult with Native American Tribe representatives in accordance with the 

requirements of AB 52 and will be responsible for drafting and mailing tribal consultation letters per AB 52. 

Geology and Soils. Stantec will assess the potential geology and soils impacts of the Project. Key issues 

to be evaluated include the seismicity of the local area, the presence of any nearby existing fault lines and 

their potential effect on site development, the erodibility of site soils, soil stability characteristics, and the 

expansive characteristics of site soil. This analysis will be based on the existing published information. No 

additional soils or other field geological analyses will be conducted.  

Hydrology and Water Quality. The quality of both nearby surface waters and underlying 

groundwater can be affected by past, current, and proposed land uses within a particular watershed. 
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Stantec assumes that the El Dorado County General Plan will provide adequate drainage information 

in conjunction with the County’s utility and engineering departments. The ISMND will qualitatively 

evaluate the potential hydrologic impacts to both minimize offsite flooding and reduce impacts to local 

stormwater receptors and downstream receiving waters. The State Water Resources Control Board 

(SWRCB) and the Regional Water Quality Control Board (RWQCB) have established water quality 

standards required by Section 303 of the Clean Water Act and the Porter-Cologne Water Quality 

Control Act. The hydrology and water quality analysis will address the Project’s compliance with the 

State’s construction stormwater regulations. 

Land Use and Planning. Stantec will examine local land use plans and policies to determine Project 

consistency with the El Dorado County General Plan and zoning. Existing surrounding land uses will be 

identified and described to determine land use compatibility and to identify potential conflicts that could 

occur during Project construction or operation. In evaluating land use issues, Stantec will consider the 

consistency/compliance of the Project with federal, State, regional, and local land use plans and regulations 

(e.g., El Dorado County General Plan), as well as the Project’s compatibility with the existing and planned 

land uses in the vicinity.  

Noise. Stantec will prepare a qualitative noise analysis that will evaluate the Project’s impacts from noise. 

The noise analysis will be contained within the noise section of the ISMND document with the supporting 

documentation and analyses provided as an appendix to the ISMND, as required. Major noise sources in 

the Project area are related to roadways, such as El Dorado Hills Boulevard, Oak Ridge High School, 

single-family homes, and activities associated with these uses. Noise increases associated with traffic as 

well as construction, stationary sources such as HVAC equipment, and general operational activities 

associated with the proposed Project, need to be evaluated. The Noise section of the ISMND will be 

developed using the following steps:   

• Noise levels at the Project site and surrounding properties will be projected using measured 

ambient noise levels from the July 2011 El Dorado Hills Community Park Master Plan Revision 

Subsequent Mitigated Negative Declaration CEQA document. Nearby sensitive receptors will be 

identified through a review of aerial photography in the Project area.   

• Using the previous sound measurement data, initial Project information, and general site and 

exterior façade assumptions, establish initial recommendations to mitigate exterior noise to the 

community services building expansion to meet the standards for California Green Buildings 

Standards Code (CalGreen). 

• Using the Project specific traffic count data provided by the traffic assessment and general industry 

standard practice, determine the potential effect the Project will have on local traffic counts and 

determine the impact to the neighboring community. Data will be evaluated for anticipated traffic 

noise during the construction of the proposed Project and from operational traffic noise after the 

Project is functional. 

• Quantify the fixed-source operational noise generated by the Project to determine potential noise 

impacts associated with the Project and will identify potential measures to address these impacts in 

accordance with Table 6-2 “Noise Level Performance Protection Standards for Noise Sensitive 

Land Uses Affected by Non-Transportation Sources” in the El Dorado County General Plan. Both 
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fixed noise sources, such mechanical equipment, and variable noise sources, such as pool activity, 

will be included in the analysis. 

• Stantec will use the Federal Highway Administration Roadway Construction Noise Model (RCNM) 

to determine potential impacts to surrounding sensitive receptors from short-term construction 

noise. Stantec will provide an assessment regarding Project-related construction and its impact on 

existing noise sensitive receivers. 

• Using the information contained in the Federal Transit Administration, Transit Noise and Vibration 

Impact Assessment Guidelines document, determine the potential groundborne vibration impact of 

the Project construction to nearby sensitive receivers. 

Transportation. Stantec will prepare an analysis of the Project’s impact on transportation based on the 

transportation analysis discussed in Task 2e.  

Utilities and Service Systems. Stantec will evaluate the Project’s potential impacts on the public utility 

systems. The Project would result in new development of a surf rider wave park and thus, the ISMND will 

evaluate the need to expand any utilities. The discussion of water and sewer service would be based on 

capacity calculations provided by the District.   

Stantec will prepare an accurate, thorough, and complete Administrative Draft ISMND for the Project. 

Pursuant to CEQA Guideline 15063, the purpose of the ISMND for this Project will be to (1) focus the 

construction alternatives and final design of the Project; (2) identify the effects determined not to be 

significant; and (3) explain the reasons for determining that potentially significant effects would not be 

significant (if any).  

Administrative Draft and Screencheck ISMND 

Stantec will prepare and submit one digital copy (Microsoft Word) of the Administrative Draft ISMND to the 

District for review. It is assumed that the District will provide one consolidated set of reconciled comments 

on the Administrative Draft ISMND. Upon receipt of the ISMND comments, Stantec will make necessary 

revisions and prepare and submit one digital copy (Microsoft Word) of the Screencheck ISMND to the 

District. It is assumed that comments on the Screencheck ISMND will be minimal.  

Deliverable 

• Administrative Draft ISMND: one digital copy (Microsoft Word) 

• Screencheck ISMND: one digital copy (Microsoft Word) 

Public Draft ISMND 

After incorporation of the District’s Screencheck Draft ISMND comments, Stantec will prepare the Public 

Draft ISMND. This is the version of the document that will be circulated to the public, posted on the 

County’s website, and sent to the State Clearinghouse. Stantec understands that the District will prepare all 
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public notices, newspaper notices, citizen mailings, etc. Stantec will review the Notice of Intent to Adopt 

form and submit the following: 

• Stantec will provide the District with the electronic files needed for online submittal to the State 

Clearinghouse. It is assumed that the District will submit to the State Clearinghouse and will be 

responsible for further distribution of the ISMND as required by law. 

• Stantec will provide the District with two (2) printed copies and one digital copy (PDF) of the public 

version of the ISMND to post on the County’s website. 

Deliverable 

• Public Draft ISMND to the State Clearinghouse: online submittal  

• Public Draft ISMND to the District: one digital copy (PDF) and two printed copies  

Task 4: MMRP and Response to Comments 

The completion of Task 4 would be based upon the assumption that the Project would not be controversial 

and would not require extensive responses to agency and public comment on the Public Draft ISMND.  

After the statutory public comment period has taken place, Stantec will work with the District to respond to 

all comments related to the environmental analysis. This task does not include the formal preparation of a 

response to comments document. To this end, Stantec will prepare written responses to comments 

received during the public review period and submit them for District staff review within 10 days of receipt of 

comments from the District. The responses to comments will be prepared based on the requirements of the 

State CEQA Statutes and Guidelines. We assume the District will receive all public comments and compile 

them for Stantec. Responses that are within this proposal’s scope of work and budget consist of 

explanation, elaboration, or clarification of the data contained in the Public Draft ISMND, with a budgeted 

effort for Stantec staff to respond to up to 10 individual comments, not comment letters.  

Accordingly, the budget for this task allows for time to prepare a MMRP, which will include revising 

mitigation measures included in the Response to Comments. 

Deliverable  

• MMRP: one digital copy (Microsoft Word and PDF) 

• Responses to Comments: one digital copy (Microsoft Word). 

Task 5: Project Management and Meetings 

This task consists of the internal coordination and management activities that help ensure Stantec’s ability 

to keep the Project running smoothly on time, and within budget. As the liaison between Stantec staff and 

District staff, Stantec’s Project Manager will ensure that information is distributed appropriately, that 

comments regarding Project-related issues are communicated effectively and efficiently, and that financial 

performance is tracked regularly (i.e., invoices). The cost estimate includes attendance by both Trevor and 

Kaela at the programmed meetings summarized below. 
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• Project Kick-off Meeting. Stantec will attend one 1-hour virtual Project kick-off meeting with 

District staff and the Project team to review the Project description, discuss critical Project items, 

and identify any known data or information gaps required to prepare the ISMND. 

 

• Draft Addendum Review Meeting. Stantec will attend one 1-hour virtual meeting to review District 

comments on the Administrative Draft ISMND. 

 

• Planning Commission Attendance. Stantec will attend one (1) two-hour Planning Commission 

hearing for consideration of adoption of the ISMND and approval. Stantec will be available to 

present the ISMND prepared and provide support related to the ISMND. It is understood that a brief 

presentation will be required.  

Additional meetings not discussed in the scope may be attended on a time-and-materials basis with prior 

authorization from the District. Attendance at additional public hearings not discussed in the scope may be 

attended at a cost of $2,500, per meeting, for both Trevor and Kaela to attend.  

Schedule 

The following is the proposed work schedule and cost estimate for the Project, assuming authorization is 

received by April 29, 2022. Stantec is committed to meeting the schedule outlined below and assumes the 

District will be able to adhere to the identified review periods to meet the Project’s schedule objectives.  

Work Product / Milestone 
Estimate Completion 

(Weeks) 

Authorization Awarded Week 1 

Project Initiation Meeting; Receipt of Project Plans and all Background Information Week 1 

Draft Project Description for District Review Weeks 2-3 

Stantec Prepares Admin Draft ISMND, Field Studies, and Technical Studies Weeks 1-7 

Stantec Submits Admin Draft ISMND to District Week 8 

District Reviews Admin Draft ISMND Weeks 9-11 

Stantec Receives Admin Draft ISMND Comments from District Weeks 12 

Stantec Revises and Submits Screencheck ISMND to District Weeks 12-13 

District Reviews Screencheck ISMND Weeks 14-15 

Stantec Receives Screencheck ISMND Comments from District Week 16 

Stantec Revises and Prepares ISMND for Public Review Week 16 

ISMND Distributed for Public Review Week 17 

SCH 30 Day Public Review Period  Weeks 17-21 

Stantec Prepares/Submits MMRP and RTC for Staff Report Week 22 
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Work Product / Milestone 
Estimate Completion 

(Weeks) 

County Hearings TBD 

Cost Estimate 

The time and materials cost estimate for providing the ISMND documentation in accordance with CEQA for 

the Project is shown below. The cost reflects the scope of work described herein, and associated expenses.  

Task Budget 

Task 1: Project Initiation and Project Description $5,284 

Task 2: Prepare Technical Studies  

Task 2a: Air Quality, Greenhouse Gases, and Energy Assessment $6,482 

Task 2b: Biological Resources Assessment  $5,151 

Task 2c: Arborist Survey and Report $4,931 

Task 2d: Cultural Resources Assessment  $4,972 

Task 2e: VMT Analysis  $4,600 

Task 3: Administrative Draft ISMND, Screencheck Draft ISMND, and Public Draft ISMND  $25,130 

Task 4: MMRP and Response to Comments  $3,228 

Task 5: Project Management and Meetings $4,420 

Labor Total $64,198 

Direct Costs $880 

Total Budget $65,078 

Optional Task: LOS Analysis with Traffic Counts  $11,500 

Assumptions and Disclaimers 

The assumptions used in determining the above Project schedule and fee are provided below: 

General Assumptions 

• Stantec will evaluate a single design option, not multiple iterations or alternates. Redesign or 

alternate designs will require additional resources and fees. 

• Stantec will receive approved Project Description, construction plans, and Project-related 

information at the Project initiation meeting. 

• The District will prepare all public notices, newspaper notices, NOA, citizen mailings, and all 

statutorily required notifications as required by CEQA. 
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• Stantec assumes that any environmental permitting for the Project will occur prior to construction 

and any permitting requirements for the Project are not included in the scope for the development 

of the ISMND. 

• Stantec assumes that National Historic Preservation Act (NHPA) Section 106 compliance is not 

required for the Project. 

• The County is available to consult with Native American Tribe representatives in accordance with 

the recently passed AB 52. 

• Stantec assumes that the scope of work, cost, and schedule will be included as part of the 

agreement between the District and Stantec.  

• It is assumed that the District will provide one consolidated set of comments on each deliverable 

noted in this scope of work. 

• Stantec’s Principal-in-Charge, Trevor Macenski, and Project Manager, Kaela Johnson, will 

coordinate and attend one 1-hour virtual Project kick-off meeting, one 1-hour virtual meeting to 

review District comments on the Administrative Draft ISMND, and one 2-hour Planning Commission 

hearing. 

• Additional meetings not discussed in the scope may be attended on a time-and-materials basis. 

• This scope of work is considered preliminary and interim in nature. More specifically, it may be 

subject to revisions based upon feedback from the District’s review of our proposal. 

Air Quality Assumptions 

• The analysis will be wholly contained within the air quality and greenhouse gas sections of the 

ISMND with supporting documentation and modeling provided as an appendix, including emissions 

modeling methodology and assumptions, as well as model output. 

• The District will provide Stantec with the anticipated construction schedule and equipment list. If 

Stantec must develop the construction schedule and equipment list a budget amendment may be 

required. 

• CalEEMod will be used to estimate criteria air pollutant and GHG emissions. 

• If CalEEMod is updated and the update precipitates revised modeling a budget augment will be 

warranted. 

• The criteria air pollutant/greenhouse gas modeling includes one round of comprehensive modeling. 

Based on the Project Description, this scope includes 4 hours of modeling. If the level of effort 

exceeds the estimated number of hours a budget augment may be requested.  

• A qualitative assessment of CO hotspots will be provided. If it is later determined that a quantitative 

assessment of CO is necessary, a budget augment will be requested. 

• A qualitative assessment of construction and operational health risks will be provided. 

• Major changes to the Project features, design, schedule, or other parameters that precipitate 

revisions to the emissions modeling may also warrant a budget augment.  

• Changes to the Project that occur after completing the analysis that require re-modeling will be 

considered additional work that is not covered by this scope of work.  

• The Project is not considered a source of substantial odors. A qualitative assessment of odors will 

be provided. 
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Biological Resources Assessment Assumptions  

• One Stantec biologist will conduct the field survey. 

• Access to the site will be provided by the client. 

• This scope only includes reconnaissance level surveys and does not include a formal wetland 

delineation. If a formal wetland delineation and report is necessary, Stantec could prepare a 

scope/cost amendment under the contract to conduct such surveys/delineations upon request.  

• All observed plants and wildlife will be documented.  

• This scope and fee assume minimal comment response from the Client. Assumes one round of 

comments.  

Arborist Survey and Report Assumptions  

• Stantec assumes the District will complete and submit a tree permit application to El Dorado 
County and pay all required fees and mitigation costs associated with the Project.  

Cultural Resources Assumptions 

• One archaeologist will survey in one 10-hour day.  

• A 0.25-mile radius around the Project site will be considered for the desktop review. 

• Assumes no built environment resources within the Project area. Desktop review will not consider 

built environment resources. 

As we are all aware, we are all working in unprecedented times as a result of the COVID-19 pandemic. The 

situation is a very fluid one. Our proposal is based on what we understand as of today but may change as 

conditions change. We would be pleased to have a further discussion with you to share our respective 

plans and efforts to help manage and mitigate the impact of this evolving situation on your contract.  

Regards, 

Stantec Consulting Services Inc. 

 
  

 
Trevor Macenski   
Senior Principal, US West Environmental and Urban Planning 
Practice Leader 
Phone: (916) 508-4170   
Email: Trevor.Macenski@Stantec.com 
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 EL DORADO HILLS  
 COMMUNITY SERVICES DISTRICT 
 
 
To: Parks & Planning Committee 
 
From: Jeff Kernen, Interim Principal Planner 
 
Meeting Date: July 26, 2022 
 
Report Date: July 08, 2022 
 
Subject: Utility Corridor Trail Professional Services  

 
 

Recommended Action: 
 

Review and recommend forwarding to the full Board of Directors (“Board”) to approve contracting 
with Stantec for construction drawings and permitting needs related improving the trail that runs 
primarily through the utility corridor from El Dorado Hills Blvd to Beatty Drive. 
 
 
Background: 
 

The District owns parcels that run underneath the SMUD and PG&E power lines that is referred 
to as the utility corridor. In addition to the access road utilized by the two utility companies, an 
informal trail has developed over the years. Also as part of a phase of the Promontory 
development, the District was given an easement over land owned by the Promontory 
Homeowners Association to provide an unpaved path or trail.  
 
The District contracted with Stantec to understand the feasibility of improving the trail through the 
utility corridor and also environmental permitting requirements. Stantec provided feasibility and 
environmental memos that explained the existing conditions and obstacles ahead for completion 
of the project. Staff then received a proposal for construction drawings, rough construction costs, 
and permitting requirements from Stantec. 
 
 
Discussion: 
 

Given the uniqueness of the project and the details related to existing environmental conditions 
that Stantec has knowledge of, staff’s recommendation is to move forward with contracting with 
Stantec on the proposal received. This will allow the project to progress to a construction phase 
much quicker. 
 
Since this work is for professional services, no formal bid process is required per District policy 
3125.50. Staff need only to bring contracts in excess of $25,000 to the Board for approval. 
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Date: July 26, 2022 
Page 2 of 2 
 

Summary of proposal received: 
 

Consultant Proposal Amount Alternate Cost 

Stantec $64,070.50* $1,600 CDFW notification 

*Does not include bridge engineering fees, estimated between $5-10k. 

 
 
Master Plan Recommendations: 
 

C.1 Develop a system of connected and accessible trails throughout private and publicly owned 
open space within the District to promote connectivity between parks and open space 
areas, trails, recreation facilities, schools, employment centers, and other community 
destinations, including Folsom Lake. 
 

C.5 Promote the health benefits of activities supported by trails, including walking, biking, and 
running. 

 
 
Fiscal Impact: 
 

For FY23 the CIP is funded in the amount of $440,300. It is anticipated the professional services 
costs and construction cost will be covered in this fiscal year. This project would qualify for Park 
Impact Fee funds. 
 
 
Attachments:   
 

A. Proposal from Stantec for construction drawings and permitting 
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Stantec Consulting Services Inc. 
555 Capitol Mall Suite 650, Sacramento CA  95814-4583 

 

 
  

 

April 26, 2022 

File: 204299000 

Attention: Tauni Fessler 
Director of Parks & Planning 
El Dorado Hills Community Service District  
1021 Harvard Way 
El Dorado Hills, CA 95762 

Dear Tauni, 

Reference: Professional Services Proposal - Construction Documents                                                                                                                                                        
Trail segment from west of El Dorado Hills Blvd to Beatty Drive 

Thank you for the opportunity to submit a proposal for Professional Services to assist the El Dorado Hills 

Community Service District (District) in re-establishing trail segments. Stantec prepared the preliminary review, 

and it was determined to install the bridge crossing across the jurisdictional waterway above the high water 

mark and surrounding riparian vegetation to avoid environmental permitting. There will be minor repairs and 

widening to the existing trails, adding post and cable fencing, and installation of a pre-engineered pedestrian 

bridge.  

 

Scope of Work 

1.1 Project Management, Coordination, and Meetings 

The Project Management and Coordination task includes the internal team coordination and communication 

efforts required to perform the work along with monthly budgeting, invoicing, filing, sub-consultant 

coordination and general project administration. 
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This task includes up to two (2) virtual meetings with the District, plus a project site field review meeting to 

facilitate development of the project plans and achievement of the project goals.  

Project coordination includes some time to communicate with applicable utilities (SMUD / PG&E) to 

coordinate and identify utility corridor right-of-way access controls, constraints, minimum clearances to 

existing facilities, and construction access conditions for inclusion/clarification in the project construction 

plans. 

Meetings 
❑ One (1) Kick-Off Virtual Meeting 
❑ One (1) Project Site Field Review 
❑ Two (2) Plan Review Virtual Meeting 

 
Assumptions 
❑ The District is responsible for all transmission right-of-way encroachment/shared-use agreements, 

coordination and approvals for the proposed project development and improvements to be 
constructed within the transmission right-of-way corridor. 

1.2 Site Surveying and Basemap Development 

Stantec will engage the services of R.E.Y. Engineers, Inc. (REY) to perform the surveying and mapping for 

the Project. REY will research El Dorado County recorded surveys, establish/extend survey control to the 

Project area, locate and tie into existing boundary/monumentation and perform a topographic survey of an 

approximate 1.5 acre project area.  REY will use this data collected to develop a project basemap for use in 

the design of the project. 

Deliverables 
❑ Electronic files of survey control points in Autodesk Civil3D (.dwg) and Excel (.csv) format 
❑ Project Basemap in Autodesk Civil3D (.dwg) format 

  
Assumptions 
❑ Survey is limited to the bridge location (1.5 acre area).  Existing and readily available open-source 

data will be used for layout of trail improvements. 
❑ Survey control will be established; however, protection from manmade or natural disturbances is not 

guaranteed.  Future use of the control for construction will require verification, and potential re-
establishment, prior to use for construction. 

1.3 Geotechnical Investigation and Report 

Youngdahl subconsultant will complete a geotechnical engineering study and report to inform the project 

civil design and to provide technical information to support the bridge footing structural designs.  The 

geotechnical study will include sampling and analysis for naturally occurring asbestos (NOA).  Detailed 

scope/proposal for geotechnical study is attached. 

Deliverables 
❑ See attached proposal 

 

38



April 26, 2022 

Tauni Fessler 

Page 3 of 7  

Reference: Professional Services Proposal - Construction Documents                                                                                                                                                        
Trail segment from west of El Dorado Hills Blvd to Beatty Drive 

 
 

 

Assumptions 
❑ See attached proposal 

❑ The District is responsible to coordinate with the applicable utilities (SMUD / PG&E) for access to 

the electrical transmission right-of- way corridor and project site location, and receive all approvals 

and temporary clearances for equipment to access and operate within the transmission right-of-way 

to perform the subsurface explorations and collection of test pits samples.  

1.4  Permitting Coordination (Not Anticipated-Optional Task) 

We have included this optional permitting coordination task to assist the District with preparing a file-copy 
memorandum regarding avoidance of work within the channel OHWM and surrounding riparian vegetation. 
The memorandum would provide justification of project avoidance of CDFW jurisdiction  

Based on the premilitary reconnaissance-level biological resources survey and wetland resources survey, it 
is assumed that the proposed bridge design can avoid both the channel ordinary high water mark (OHWM) 
and surround riparian vegetation. The proposed 25 +/- pedestrian bridge will span the stream channel with 
its bridge footings located outside of the channel OHWM and surrounding riparian vegetation. The bridge 
will be designed to avoid encroachment that would require coverage from the US Army Corps of Engineers 
(USACE) Clean Water Act (CWA) Section 404 permitting. Central Valley Regional Water Quality Control 
Board (State Water Board) CWA Section 401 Water Quality Certification, and California Department of Fish 
and Wildlife (CDFW) Lake and Streambed Alteration Agreement (LSAA) 1600 notification.  
 
However, if the proposed bridge is not able to avoid impacts to riparian vegetation or does one or more of 
the following:  
 

• Divert or obstruct the natural flow of any river, stream, or lake; 

• Change the bed, channel, or bank of any river, stream, or lake; 

• Use material from any river, stream, or lake; or 

• Deposit or dispose of material into any river, stream, or lake. 
 
Then CDFW must be notified prior to beginning any activity and Stantec can assist with notification under a 
separate scope of services. 
 

Deliverables 
❑ Prepare a file-copy memorandum regarding project avoidance of CDFW jurisdiction, if requested by 

the District 
 

Assumptions 
❑ Trail improvements and bridge construction activities are assumed to occur within District easements.  

Title reports and easements shall be provided by the District. 
❑ Any applicable right-of-entry coordination and permitting will be responsibility of the District. 
❑ A formal aquatic resources delineation report will not be required for this Project.  Wetland areas or 

aquatic features will be avoided. 

❑ No protocol-level surveys for special status plants or wildlife will be required. 

❑ No 401/404 permit coverage is required. 
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❑ New land disturbance is assumed to be limited to under 1 acre; with temporary construction access 

allowed use of existing disturbed access roadways within the electric transmission corridor 

(coordination with SMUD/PG&E is required).  A project Storm Water Pollution Prevention Plan 

(SWPPP) would not be required under these assumed conditions. 

❑ The District’s previous CEQA document (IS/MND) for its updated Park and Recreation Facilities 

Master Plan meets CEQA compliance requirements for the proposed Project.   

1.5   60% Design Documents  

Stantec will develop 60% design plans using the updated survey basemap to incorporate the Project 

elements desired for construction.  We will submit a design review package to PGE and SMUD for review 

and approval. The 60% design plans will be developed to a level suitable for use in permit 

coordination/applications (see subtask 1.4). The plan set will generally be comprised of the following types 

of plan sheets: 

• Title sheet, notes and legend 

• Index sheets, survey control 

• Temporary traffic control, staging, storage and access, and BMP plans 

• Layout plan for trail improvements, and typical trail cross section detail 

• Erosion Control Plan 

• Grading plan and profile for bridge construction 

• Typical details for prefabricated bridge structure 

o expected to be provided by a pre-approved bridge manufacturer 

• Typical details for project facilities, and metallic structure electrical grounding plans 

 

The Project layout plans showing the proposed project and trail improvements will include (based on readily 

available open-source data): 

• Post and Cable locations 

• Approximate area of trail improvements to add rock, widening, or re-establishing trails 

• GPS preliminary trial alignment and surfacing 

• Bridge crossing location and type 

• Approximation of high water mark in crossing  

• Determination of type and size of bridge crossing 

• Notes for construction access, coordination requirements with SMUD and PG&E 

 

We will note on the plans the bridge intent, materials, dimensions, and design parameters, plus access and 

existing infrastructure constraints and/or conflict points (e.g. overhead power lines, towers, access 

roadways). The OHWM defined in the field and topo survey will be designated on the plans. 

 

To augment the 60% design plans, Stantec will produce a cost estimate to detail the anticipated project 

construction costs. 

 
Deliverables 
❑ 60% design plans 
❑ SMUD and PGE submittals and meetings 
❑ 60% estimate of probable construction costs 
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Assumptions 
❑ One (1) round of review by the District.  Comments and requested revisions will be implemented in 

the 100% design documents. 
❑ Structural design for the pedestrian bridge and footing abutments is not included in the scope. Bridge 

structural design will be inclusive with Contractor’s proposed bridge manufacturer construction 
submittal package. 

1.6 100% Design Documents 

Stantec will develop 100% design documents based on comments received from the 60% design, and if 

LSAA permit application is submitted, incorporate permit conditions received from CDFW. The 100% design 

will be a construction-ready set of documents, including complete plans, technical specifications, bid list and 

cost estimate. Technical specifications will be developed in CSI style formatted document. 

 

Following the construction contract award, the construction contractor will be responsible to provide and 

submit final bridge structural and footing abutment designs (stamped engineering drawings and design 

calculations) for county permitting. Construction contractor will be responsible for County building and 

grading permits for the Project construction work.  

 
Deliverables 
❑ 100% design plans (1 draft, and 1 final) 
❑ 100% technical specifications 
❑ 100% opinion of probable construction costs 

 
Assumptions 
❑ No work will commence until all comments have been received on the previous 60% design. 
❑ One (1) round of review by the District. Comments and requested revisions will be implemented in 

the final construction ready bid set of documents. 
❑ Structural design for the pedestrian bridge and footing abutments is not included in the scope. Bridge 

structural design will be inclusive with Contractor’s proposed bridge manufacturer construction 
submittal package. 

❑ Building permits, grading permits, and any other applicable County permits will be responsibility of 
the Contractor. 

❑ The District is responsible for all contractual bid documents and “front end” general specifications. 
❑ The District is responsible for all contract bidding and construction oversight.  Any requested bid 

assistance and/or construction engineering support services may be provided on a time and materials 
basis. 

Fee Summary 

Below is the fee required to perform the above scope of work on a time and materials not to exceed:  
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Tasks
Item Billable value Fee Type

Trail Improvements

1.1      Project Management and PGE/SMUD coordination  $          9,600.00 TM

1.2      Survey  $   11,742.00 TM

1.4      Geotehcnical Report  $    6,528.50 TM

1.5      60% Plans  $   16,800.00 FF

1.6      100% Plans  $   16,900.00 FF

           County Approvals  $    2,000.00 

Expense/Disbursements (excludes Bridge Engineering Fees-TBD)  $       500.00 TM

Total  $   64,070.50 

1.4 Optinal Task Assist CDFW notification  $         1,600 
 

FF = Fixed Fee, TMU = Time and Materials Estimate not to exceed, T&M = Time and Materials with Upset 

General Limitations and Conditions 

In addition to any limitations and conditions noted in the other parts of this proposal, the following limitations 

and conditions apply to this work. 

1. The offer to provide services at the rates indicated in this proposal expires if this proposal is not 

accepted by the Client within ninety (90) days after the date indicated near the top of the first page of 

this letter. 

2. The fees in this proposal include disbursement costs.  Costs (plus 10 percent) for disbursements will be 

invoiced.  Disbursements may include vehicle usage charges, printing and reproduction charges, 

postage and courier charges. 

3. The fees allow for the duration of the project to be such that the design will be completed in 2022.  If the 

schedule is delayed, Stantec will provide a quote for a fee revision. 

4. Examples of items that are specifically excluded from this proposal include, but are not limited to: 

❑ Environmental and cultural assessments 
❑ Environmental permitting. If work within the ordinary high water mark or surrounding  
❑ Bridge structural engineering and any fees 
❑ Bid assistance and construction support 
❑ General construction inspections and special inspections 

Stantec shall not be responsible for any costs associated with the above-noted exclusions. Stantec is 

capable of providing most of these services.  If we are requested to provide these services, we will 

provide a proposal.  If directed in writing by the Client to provide these services with less than five 

business days’ notice before the work must be started, we will perform the work on a time and materials 

basis. 

The tasks and fees in this proposal are not severable.   

 

- Bridge structural eng. footing abutments (by bridge mfr)
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Thank you for the opportunity to continue to work with you in El Dorado Hills. We are excited for the 

opportunity to expand the community’s wonderful trail system.  We trust that this proposal is in order. If 

acceptable, please sign below and return via email. However, please do not hesitate to contact Paul 

Marcillac at (916) 996-2977 if you have any questions.  

Regards, 

Stantec Consulting Services Inc. 

Paul A. Marcillac PLA, LEED AP 
Senior Principal 
Phone: 916 669 5921  
paul.marcillac@stantec.com 

Kate Gray 
Senior Environmental Scientist 
kate.gray@stantec.com 

Attachment: Geotechnical and Survey Proposal 

By signing this proposal, District authorizes Stantec to proceed with the services herein described and the Client acknowledges 

that it has read and agrees to be bound by the attached Professional Services Terms and Conditions. 

Per: El Dorado Hills Community Services District 

Kevin Loewen, General Manager 

Print Name & Title Signature and date 

Attachment: rate table, terms and conditions 

mp v:\1843\business_development\1843_el_dorado_hills_csd\pro_trail_power_easement_052121.docx 

, Rate Table, Professional Service Agreement
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This Agreement is made and entered into effective 4/29/2022 (the “Agreement Date”) by and between: 
  
“Client” 
  
Name: El Dorado Hills Community Service District  
  
Address: 1021 Harvard Way, El Dorado Hills, CA 95762 
    
Phone: 916-614-3236        
  
Representative: Tauni Fessler, Principal Planner Email: tfessler@edhcsd.org 
  
“Stantec” 
  
Name: Stantec Consulting Services Inc. 
  
Address: 555 Capitol Mall, Suite 650, Sacramento, 95814 
    
Phone: 916-996-2977        
  
Representative: Stantec or affiliate representative and title Email: paul.marcillac@stantec.com 
  

  Project Name (the “Project”): 
  
Enter project name, location and number Trail segment from west of El Dorado Hills Blvd to Beatty Drive 

DESCRIPTION OF WORK:  Stantec shall render the services described in Attachment “A” (hereinafter called the “Services”) 

in accordance with this Agreement. Stantec may, at its discretion and at any stage, engage subconsultants to perform 

all or any part of the Services. The Client and Stantec by written amendment to this Agreement may from time to time 

make changes to the Services. All changed work shall be carried out under this Agreement. The time for completion of 

the Services shall be adjusted accordingly. 

COMPENSATION: Charges for the Services rendered will be made in accordance with the Contract Price indicated in 

Attachment “A”, or, if no Contract Price is indicated, in accordance with Stantec’s Schedule of Fees and Disbursements 

in effect from time to time as the Services are rendered. 

Invoices shall be paid by the Client in the currency of the jurisdiction in which the Services are provided without deduction 

or setoff upon receipt.  Failure to make any payment when due is a material breach of this Agreement and will entitle 

Stantec, at its option, to suspend or terminate this Agreement and the provision of the Services.  Interest will accrue on 

accounts overdue by 30 days at the lesser of 1.5 percent per month (18 percent per annum) or the maximum legal rate 

of interest. The Client will make payment by Electronic Funds Transfer when requested by Stantec. 

REPRESENTATIVES:  Each party shall designate in the space provided above a representative who is authorized to act on 

behalf of that party and receive notices under this Agreement. Such representatives have complete authority to act on 

behalf of their principals in respect to all matters arising under this Agreement. 

NOTICES:  All notices, consents, and approvals required to be given hereunder shall be in writing and shall be given to the 

representatives of each party. All notices required by this Agreement to be given by either party shall be deemed to be 

properly given and received within two (2) business days if made in writing to the other party by certified mail or email, 

addressed to the regular business address of such party as identified above. 

CLIENT’S RESPONSIBILITIES: The Client shall provide to Stantec in writing, the Client's total requirements in connection with 

the Project, including the Project budget and time constraints. The Client shall make available to Stantec all relevant 

information or data pertinent to the Project which is required by Stantec to perform the Services. Stantec shall be entitled 

to rely upon the accuracy and completeness of all information and data furnished by the Client, including information 

and data originating with other consultants employed by the Client whether such consultants are engaged at the request 

of Stantec or otherwise. Where such information or data originates either with the Client or its consultants then Stantec 

shall not be responsible to the Client for the consequences of any error or omission contained therein. 

When required by Stantec, the Client shall engage specialist consultants directly to perform items of work necessary to 

enable Stantec to carry out the Services. Whether arranged by the Client or Stantec, these services shall be deemed to 

be provided under direct contracts to the Client unless expressly provided otherwise. 

The Client shall give prompt consideration to all documentation related to the Project prepared by Stantec and whenever 

prompt action is necessary shall inform Stantec of Client’s decisions in such reasonable time so as not to delay the 

schedule for providing the Services. 

When applicable, the Client shall arrange and make provision for Stantec’s entry to the Project site as well as other public 

and private property as necessary for Stantec to perform the Services. The Client shall obtain any required approvals, 

licenses and permits from governmental or other authorities having jurisdiction over the Project so as not to delay Stantec 

in the performance of the Services. 
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STANTEC’S RESPONSIBILITIES: Stantec shall furnish the necessary qualified personnel to provide the Services. Stantec 

represents that it has access to the experience and capability necessary to and agrees to perform the Services with the 

reasonable skill and diligence required by customarily accepted professional practices and procedures normally 

provided in the performance of the Services at the time when and the location in which the Services were performed.  

This undertaking does not imply or guarantee a perfect Project and in the event of failure or partial failure of the product 

or the Services, Stantec will be liable only for its failure to exercise diligence, reasonable care, and professional skill. This 

standard of care is the sole and exclusive standard of care that will be applied to measure Stantec’s performance. There 

are no other representations or warranties expressed or implied made by Stantec. In particular, but not by way of 

limitation, no implied warranty of merchantability or fitness for a particular purpose shall apply to the Services provided 

by Stantec nor shall Stantec warrant or guarantee economic, market or financial conditions, proforma projections, 

schedules for public agency approvals, or other factors beyond Stantec’s reasonable control. Stantec does not warrant 

the Services to any third party and the Client shall indemnify and hold harmless Stantec from any demands, claims, suits, 

or actions of third parties arising out of Stantec’s performance of the Services. 

In performing the Services under this Agreement, Stantec shall operate as and have the status of an independent 

contractor and shall not act as or be an employee of the Client. 

TERMINATION:  Stantec may terminate this Agreement without cause upon thirty (30) days’ notice in writing. If either party 

breaches this Agreement, the non-defaulting party may terminate this Agreement after giving seven (7) days’ notice to 

remedy the breach. On termination of this Agreement, the Client shall forthwith pay Stantec for the Services performed 

to the date of termination. Non-payment by the Client of Stantec’s invoices within 30 days of Stantec rendering same is 

agreed to constitute a material breach of this Agreement and, upon written notice as prescribed above, the duties, 

obligations, and responsibilities of Stantec are terminated. 

SUSPENSION OF SERVICES:  If the project is suspended for more than thirty (30) calendar days in the aggregate, Stantec 

shall be compensated for services performed and charges incurred prior to receipt of notice to suspend and, upon 

resumption, an equitable adjustment in fees to accommodate the resulting demobilization and remobilization costs. In 

addition, there shall be an equitable adjustment in the project schedule based on the delay caused by the suspension. 

If the Project is suspended for more than ninety (90) days, Stantec may, at its option, terminate this agreement upon 

giving notice in writing to the Client. 

ENVIRONMENTAL:  Except as specifically described in this Agreement, Stantec’s field investigation, laboratory testing and 

engineering recommendations will not address or evaluate pollution of soil or pollution of groundwater. 

Where the Services include storm water pollution prevention (SWPP), sedimentation or erosion control plans, 

specifications, procedures or related construction observation or administrative field functions, Client acknowledges that 

such Services proposed or performed by Stantec are not guaranteed to provide complete SWPP, sedimentation or 

erosion control, capture all run off or siltation, that any physical works are to be constructed and maintained by the 

Client’s contractor or others and that Stantec has no control over the ultimate effectiveness of any such works or 

procedures. Except to the extent that there were errors or omissions in the Services provided by Stantec, Client agrees to 

indemnify and hold Stantec harmless from and against all claims, costs, liabilities, or damages whatsoever arising from 

any storm water pollution, erosion, sedimentation, or discharge of silt or other deleterious substances into any waterway, 

wetland or woodland and any resulting charges, fines, legal action, cleanup, or related costs. 

In the prosecution of work, Stantec will take reasonable precautions to avoid damage to subterranean structures or 

utilities. However, it is the responsibility of the Client to provide Stantec with assistance in locating underground structures 

and utilities in the vicinity of any construction, exploration, or investigation. Stantec shall also rely upon third party sources 

in order to determine the existence and location of any underground structures and utilities of any kind. The Client 

acknowledges and agrees that Stantec may rely on such third-party advice, so long as such third party is, in Stantec’s 

opinion, a reasonable source for such information, without any requirement that Stantec shall make an independent 

evaluation or investigation of such underground structures and utilities. In the event that the information supplied by third 

parties in incorrect, the Client acknowledges that Stantec shall not be responsible for any damages done to any such 

underground structures or utilities. If neither party can confirm the location of such structures and utilities, the Client agrees 

to accept all liabilities, costs, expenses and damages, whether direct, indirect, economic, punitive, incidental, special, 

exemplary or consequential, associated with the repair, replacement or restoration of any damages to such structures 

and utilities caused by Stantec or its subcontractor(s) or subconsultant(s) in the performance of the Services and the Client 

agrees to defend, indemnify and hold Stantec harmless from any such damages. 

BUILDING CODES, BYLAWS AND OTHER PUBLIC REGULATIONS: Stantec shall, to the best of its ability, interpret building codes, 

by-laws, and other public regulations as they apply to the Project and as they are published at the time Services 

commence. Furthermore, Stantec shall observe and comply with all applicable laws, ordinances, codes, and regulations 

of government agencies, including federal, state, provincial, municipal, and local governing bodies having jurisdiction 

over the conduct of the Services (“LAWS”). However, it is expressly acknowledged and agreed by the Client that as the 

Project progresses such building codes, by-laws, other public regulations, and LAWS may change or the interpretation of 

any public authority may differ from the interpretation of Stantec, through no fault of Stantec, and any extra costs 
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necessary to conform to such changes or interpretations during or after execution of the Services will be paid by the 

Client. 

Stantec shall continue to provide equal employment opportunity to all qualified persons and to recruit, hire, train, promote 

and compensate persons in all jobs without regard to race, color, religion, sex, age, disability or national origin or any 

other basis prohibited by applicable laws. 

COST AND SCHEDULE OF CONSTRUCTION WORK: In providing opinions of probable cost and project schedule, it is 

recognized that neither the Client nor Stantec has control over the costs of labor, equipment, or materials, or over the 

Contractor’s methods of determining prices or time. The opinions of probable cost or project duration are based on 

Stantec’s reasonable professional judgment and experience and do not constitute a warranty, express or implied, that 

the Contractors’ bids, project schedules, or the negotiated price of the Work or schedule will not vary from the Client’s 

budget or schedule or from any opinion of probable cost or project schedule prepared by Stantec. Exact costs and times 

will be determined only when bids have been received for the Project and when the construction work has been 

performed and payments finalized. 

ADMINISTRATION OF CONSTRUCTION CONTRACTS: When applicable, Stantec shall provide field services during the 

construction of the Project only to the extent that such Services are included and defined in this Agreement. The 

performance of the construction contract is not Stantec’s responsibility nor are Stantec’s field services rendered for the 

construction contractor's benefit. 

It is understood and agreed by the Client and Stantec that only work which has been seen during an examination by 

Stantec can be said to have been appraised and comments on the balance of any construction work are assumptions 

only. 

When field services are provided by Stantec, the authority for general administration of the Project shall reside with 

Stantec only to the extent defined in this Agreement. In such case, Stantec shall coordinate the activities of other 

consultants employed by the Client, only to the extent that Stantec is empowered to do so by such other consultants’ 

contracts with the Client. 

Stantec shall not be responsible for any contractor’s failure to carry out the work in accordance with the contract 

documents nor for the acts or omissions of any contractor, subcontractor, any of their agents or employees, or any other 

persons performing any of the work in connection with the Project. When field services are provided, no acceptance by 

Stantec of the work or services of a construction contractor or other consultants, whether express or implied, shall relieve 

such construction contractor or other consultants from their responsibilities to the Client for the proper performance of 

such work or services and further, Stantec shall not be responsible to the Client or to the construction contractor or to the 

other consultants for the means, methods, techniques, sequences, procedures and use of equipment of any nature 

whatsoever, whether reviewed by Stantec or not, which are employed by the construction contractor or the other 

consultants in executing, designing, or administering any phases of the Project, or for placing into operation any plant or 

equipment or for safety precautions and programs incidental thereto. 

When field services are provided, Stantec will not be designated as the party responsible for the compliance by others 

on the construction work site with the purposes or requirements of applicable environmental, occupational health and 

safety, or similar legislation. The Client shall designate a responsible party, other than Stantec, for the coordination and 

performance of environmental, occupational health and safety activities on the construction work site as required by 

applicable legislation and associated regulations. 

JOBSITE SAFETY: Neither the professional activities of Stantec, nor the presence of Stantec or its employees and 

subconsultants at a construction site, shall relieve the Client and any other entity of their obligations, duties and 

responsibilities with respect to job site safety. Subject only to applicable legislation, Stantec and its personnel have no 

authority to exercise any control over any construction contractor or other entity or their employees in connection with 

their work or any health or safety precautions. 

INDEMNITY: The Client releases Stantec from any liability and agrees to defend, indemnify, and hold Stantec harmless 

from any and all claims, damages, losses, and/or expenses, direct and indirect, or consequential damages, including but 

not limited to attorney’s fees and charges and court and arbitration costs, arising out of, or claimed to arise out of, the 

performance of the Services, excepting liability arising from the negligence or willful misconduct of Stantec. 

LIMITATION OF LIABILITY: It is agreed that, to the fullest extent possible under the applicable law, the total amount of all 

claims (including any and all costs associated with such claims such as attorney and expert fees and interest) the Client 

may have against Stantec under this Agreement or arising from the performance or non-performance of the Services 

under any theory of law, including but not limited to claims for negligence, negligent misrepresentation and breach of 

contract, shall be strictly limited to the lesser of the fees paid to Stantec for the Services or $50,000. No claim may be 

brought against Stantec in contract or tort more than two (2) years after the cause of action arose. As the Client’s sole 

and exclusive remedy under this Agreement any claim, demand or suit shall be directed and/or asserted only against 

Stantec and not against any of Stantec’s employees, officers, or directors. 
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Stantec’s liability with respect to any claims arising out of this Agreement shall be absolutely limited to direct damages 

arising out of the Services and Stantec shall bear no liability whatsoever for any consequential loss, injury or damage 

incurred by the Client, including but not limited to claims for loss of use, loss of profits and loss of markets. 

In no event shall Stantec’s obligation to pay damages of any kind exceed its proportionate share of liability for causing 

such damages. 

DOCUMENTS:  All documents prepared by Stantec or on behalf of Stantec in connection with the Project are instruments 

of service for the execution of the Project. Stantec retains the property and copyright in these documents, whether the 

Project is executed or not. Payment to Stantec of the compensation prescribed in this Agreement shall be a condition 

precedent to the Client's right to use documentation prepared by Stantec. These documents may not be used for any 

other purpose without the prior written agreement of Stantec. The Client shall have a permanent non-exclusive, royalty-

free license to use any concept, product or process which is patentable or capable of trademark, produced by or 

resulting from the Services rendered by Stantec in connection with the Project, for the life of the Project. The Client shall 

not use, infringe upon, or appropriate such concepts, products or processes without the express written agreement of 

Stantec. In the event Stantec’s documents are subsequently reused or modified in any material respect without the prior 

consent of Stantec, the Client agrees to indemnify Stantec from any claims advanced on account of said reuse or 

modification. 

Any document produced by Stantec in relation to the Services is intended for the sole use of Client. The documents may 

not be relied upon by any other party without the express written consent of Stantec, which may be withheld at Stantec’s 

discretion. Any such consent will provide no greater rights to the third party than those held by the Client under the 

contract and will only be authorized pursuant to the conditions of Stantec’s standard form reliance letter. 

Stantec cannot guarantee the authenticity, integrity or completeness of data files supplied in electronic format 

(“Electronic Files”). Client shall release, indemnify, and hold Stantec, its officers, employees, consultants, and agents 

harmless from any claims or damages arising from the use of Electronic Files.  Electronic files will not contain stamps or 

seals, remain the property of Stantec, are not to be used for any purpose other than that for which they were transmitted, 

and are not to be retransmitted to a third party without Stantec’s written consent. 

PROJECT PROMOTION:  Where the Client has control or influence over construction signage, press releases and/or other 

promotional information identifying the project (“Project Promotion”), the Client agrees to include Stantec in such Project 

Promotion. 

FORCE MAJEURE:  Any default in the performance of this Agreement caused by any of the following events and without 

fault or negligence on the part of the defaulting party shall not constitute a breach of contract: labor strikes, riots, war, 

acts of governmental authorities, unusually severe weather conditions or other natural catastrophe, disease, epidemic or 

pandemic, or any other cause beyond the reasonable control or contemplation of either party. Nothing herein relieves 

the Client of its obligation to pay Stantec for services rendered. 

GOVERNING LAW:  This Agreement shall be governed, construed, and enforced in accordance with the laws of the 

jurisdiction in which the majority of the Services are performed. 

DISPUTE RESOLUTION:  If requested in writing by either the Client or Stantec, the Client and Stantec shall attempt to resolve 

any dispute between them arising out of or in connection with this Agreement by entering into structured non-binding 

negotiations with the assistance of a mediator on a without prejudice basis.  The mediator shall be appointed by 

agreement of the parties.  The Parties agree that any actions under this Agreement will be brought in the appropriate 

court in the jurisdiction of Governing Law, or elsewhere by mutual agreement. Nothing herein however prevents Stantec 

from any exercising statutory lien rights or remedies in accordance with legislation where the project site is located. 

ATTORNEYS FEES:  In the event of a dispute hereunder, the prevailing party is entitled to recover from the other party all 

costs incurred by the prevailing party in enforcing this Agreement and prosecuting the dispute, including reasonable 

attorney’s and expert’s fees, whether incurred through formal legal proceedings or otherwise. 

ASSIGNMENT AND SUCCESSORS:  The Client shall not, without the prior written consent of Stantec, assign the benefit or in 

any way transfer the obligations of this Agreement or any part hereof. This Agreement shall inure to the benefit of and be 

binding upon the parties hereto, and except as otherwise provided herein, upon their executors, administrators, 

successors, and assigns. 

PROTECTION OF PRIVACY LAWS: The parties acknowledge that information relating to an identified or identifiable person 

(“Personal Information”) may be exchanged in the course of this Project pursuant to this Agreement. 

The party disclosing Personal Information (the “Disclosing Party”) warrants that is has all necessary authorizations and 

approvals required to process and disclose the Personal Information and to enable the party receiving the Personal 

Information (the “Receiving Party”) to process it in performing the Services. The Disclosing Party will provide the Receiving 

Party with written notice containing the details of what Personal Information will be provided. 

The Receiving Party will comply with any reasonable instruction from the Disclosing Party in respect of such Personal 

Information and implement appropriate technical and organization measures to protect the Personal Information against 

unauthorized or unlawful processing and accidental loss, theft, use, disclosure, destruction and/or damage. 
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The Receiving Party shall be permitted, upon prior written consent of the Disclosing Party, to transfer Personal Information 

outside the jurisdiction if required for performance of the Services provided that such transfers are in accordance with 

relevant and applicable requirements under applicable legislation. The Receiving Party shall provide the Disclosing Party 

with full cooperation and assistance in meeting its obligations under applicable privacy legislation, including in relation 

to the security of processing, the notification of Personal Information breaches, the notification of requests from individuals 

and Personal Information protection impact assessments. 

On termination of this Agreement, the Receiving Party shall cease processing Personal Information and shall delete and 

destruct or return to the Disclosing Party (as the Disclosing Party may require) all Personal Information held or processed 

by the Receiving Party on the Disclosing Party’s behalf. It is understood however, that the Receiving Party may need to 

keep a copy of all Personal Information for legal purposes and therefore it will continue to take reasonable steps to protect 

the Personal Information as outlined herein and will proceed with the destruction of the Personal Information within a 

reasonable period of time if there is no longer any legal justification to keep the Personal Information. 

Nothing herein relieves either party from their responsibilities for compliance with applicable privacy legislation. 

ENTIRE AGREEMENT:  This Agreement constitutes the sole and entire agreement between the Client and Stantec relating 

to the Project and supersedes all prior agreements between them, whether written or oral respecting the subject matter 

hereof and no other terms, conditions, or warranties, whether express or implied, shall form a part hereof. This Agreement 

may be amended only by written instrument signed by both the Client and Stantec. All attachments referred to in this 

Agreement are incorporated herein by this reference; however, in the event of any conflict between attachments and 

the terms and conditions of this Agreement, the terms and conditions of this Agreement shall take precedence. 

SEVERABILITY:  If any term, condition, or covenant of this Agreement is held by a court of competent jurisdiction to be 

invalid, void, or unenforceable, the remaining provisions of this Agreement shall be binding on the Client and Stantec. 

CONTRA PROFERENTEM: The parties agree that in the event this Agreement is subject to interpretation or construction by 

a third party, such third party shall not construe this Agreement or any part of it against either party as the drafter of this 

Agreement. 

BUSINESS PRACTICES: Each Party shall comply with all applicable laws, contractual requirements and mandatory or best 

practice guidance regarding improper or illegal payments, gifts or gratuities, and will not pay, promise to pay or authorize 

the payment of any money or anything of value, directly or indirectly, to any person (whether a government official or 

private individual) or entity for the purpose or illegally or improperly inducing a decision or obtaining or retaining business 

in connection with this Agreement or the Services. 

THE PARTIES EXPRESSLY ACKNOWLEDGE THAT THIS AGREEMENT CONTAINS LIMITATION OF LIABILITY PROVISIONS RESTRICTING 

RIGHTS FOR THE RECOVERY OF DAMAGES. 

 

 The Parties, intending to be legally bound, have made, accepted, and executed this Agreement as of the Agreement 

Date noted above. 

El Dorado Hills Community Service District  Stantec Consulting Services Inc. 

         Paul Marcillac, Senior Principal 

 Print Name and Title   Print Name and Title 

Signature   Signature  

     

 Print Name and Title 

  

  Print Name and Title 

Signature   Signature  
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Attached to and forming part of the Agreement BETWEEN: 

El Dorado Hills Community Service District  

(Hereinafter called the “Client”) 

- and - 

Stantec Consulting Services Inc. 

(Hereinafter called “Stantec”) 

EFFECTIVE: 4/29/2022 

This Attachment details the Services, Contract Time, Contract Price, Additional Conditions and Additional Attachments 

forming part of the above-described Agreement. 

SERVICES: Stantec shall perform the following Services: 

 [Click and  enter in any format the details you wish to use to express Scope of Services]  

 (Hereinafter called the “Services”) 

CONTRACT TIME: Commencement Date: 5/10/2022 

 Estimated Completion Date: 2022 

CONTRACT PRICE: Subject to the terms below, Client will compensate Stantec as follows: 

[Click and  enter in any format fee and/or compensation details]  

An eight percent (8%) flat rate disbursement (FRD) recovery charge will be applied to the Stantec 

fees to cover miscellaneous project expenses, internal incidental printing, copying and plots, film, 

CDs and report materials; communications expenses (e.g., faxes, office and mobile phones, 

blackberries, pagers, and other devices); office expenses (e.g., postage, couriers, equipment, 

common software and other supplies); staff local mileage/kilometrage; and archive 

maintenance. As this is an FRD, no supporting document will be provided with invoices. 

Project specific charges, such as subconsultants; travel, accommodations, and meals; 

project-specific printing of deliverables; consumables; usage charges for specialized field 

equipment and company-owned, leased, or rented project vehicles; external testing lab 

charges and other external services charges; specialized computer software costs; and other 

significant project-specific expenses will be invoiced in addition to labor fees and to the FRD. 

 Where not stated as being included in the fees, project specific subconsultant, contractor, lab 

and other similar third-party charges will be charged as invoiced to Stantec with a ten percent 

(10%) markup. 

Unless otherwise noted, the fees in this agreement do not include any value added, sales, or 

other taxes that may be applied by Government on fees for services. Such taxes will be added 

to all invoices as required. 

Where the Services or services conditions change, Stantec shall submit to the Client in a timely 

manner, documentation of the revisions to Attachment “A” adjusting the Contract Services Time 

and Price as required. 

 Unless otherwise specified, charges for Services are based on Stantec’s hourly billing rate table 

(“Rate Table”), attached hereto.  The Rate Table is subject to escalation from time to time.  At a 

minimum, effective each January 1 during the term of this Agreement, Stantec’s charges for 

Services shall escalate by either (a) the most current Consumer Price Index year over year 

percentage increase, not seasonally adjusted, for the preceding July, all items, as published by 

Statistics Canada (for Projects in Canada) plus 1.0%, or (b) the most current Consumer Price 
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Index for All Urban Consumers (CPI-U) year over year percentage increase, not seasonally 

adjusted, for the preceding July, as published by the U.S. Bureau of Labor Statistics plus 1.0% (for 

all other projects). 

ADDITIONAL 

CONDITIONS: 

The following additional conditions shall be read in conjunction with and constitute part of this 

Agreement: 

 

[Click and insert additional items. If none, type 'No additional conditions' or similar wording.]  

COVID-19: The parties acknowledge the ongoing COVID-19 pandemic and agree that the 

CONTRACT PRICE and CONTRACT TIME are based on what is currently understood. Where 

conditions change, the parties may have further discussions to manage and mitigate the impact 

of this evolving situation on the Project. 

ADDITIONAL 

ATTACHMENTS: 

The following additional attachments shall be read in conjunction with and constitute part of this 

Agreement:  

 Rate Table 

INSURANCE 

REQUIREMENTS: 

Before any services are provided under this agreement, Stantec shall procure, and maintain 

insurance coverage during the term of this agreement. 
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SCHEDULE OF BILLING RATES – 2022  

Billing 
Level 

Hourly 
Rate Description 

3 

4 

5 

$105 

$116 

$132 

Junior Level position 
 Independently carries out assignments of limited scope using standard procedures, methods and 

techniques  
 Assists senior staff in carrying out more advanced procedures  
 Completed work is reviewed for feasibility and soundness of judgment  
 Graduate from an appropriate post-secondary program or equivalent  
 Generally, one to three years’ experience  

6 

7 

8 

$136 

$144 

$154 

Fully Qualified Professional Position 
 Carries out assignments requiring general familiarity within a broad field of the respective profession 
 Makes decisions by using a combination of standard methods and techniques 
 Actively participates in planning to ensure the achievement of objectives 
 Works independently to interpret information and resolve difficulties 
 Graduate from an appropriate post-secondary program, with credentials or equivalent 
 Generally, three to six years’ experience 

9 

10 

11 

$159 

$164 

$179 

First Level Supervisor or first complete Level of Specialization 
 Provides applied professional knowledge and initiative in planning and coordinating work programs  
 Adapts established guidelines as necessary to address unusual issues  
 Decisions accepted as technically accurate, however may on occasion be reviewed for soundness of 

judgment  
 Graduate from an appropriate post-secondary program, with credentials or equivalent  
 Generally, five to nine years’ experience  

12 

13 

14 

$188 

$198 

$208 

Highly Specialized Technical Professional or Supervisor of groups of professionals 
 Provides multi-discipline knowledge to deliver innovative solutions in related field of expertise  
 Participates in short and long range planning to ensure the achievement of objectives  
 Makes responsible decisions on all matters, including policy recommendations, work methods, and 

financial controls associated with large expenditures  
 Reviews and evaluates technical work  
 Graduate from an appropriate post-secondary program, with credentials or equivalent  
 Generally, ten to fifteen years’ experience with extensive, broad experience  

15 

16 

17 

$220 

$243 

$251 

Senior Level Consultant or Management 
 Recognized as an authority in a specific field with qualifications of significant value  
 Provides multi-discipline knowledge to deliver innovative solutions in related field of expertise  
 Independently conceives programs and problems for investigation  
 Participates in discussions to ensure the achievement of program and/or project objectives  
 Makes responsible decisions on expenditures, including large sums or implementation of major 

programs and/or projects  
 Graduate from an appropriate post-secondary program, with credentials or equivalent  
 Generally, more than twelve years’ experience with extensive experience  

 

18 

19 

20 

21 

 

 

$256 

$266 

$276 

$293 

 

Senior Level Management under review by Vice President or higher 
 Recognized as an authority in a specific field with qualifications of significant value  
 Responsible for long range planning within a specific area of practice or region  
 Makes decisions which are far reaching and limited only by objectives and policies of the organization  
 Plans/approves projects requiring significant human resources or capital investment  
 Graduate from an appropriate post-secondary program, with credentials or equivalent  
 Generally, fifteen years’ experience with extensive professional and management experience 
 

Survey Crews 
Crew Size 
1-Person 
2-Person 
3-Person 

Regular Rate 
$185 
$290 
$390 

Overtime Rate 
$225 
$400 
$520 

Expert Witness Services carry a 50% premium on labor.  Overtime may be charged at 1.5 times the standard billing rate.  All labor 
rates will be subject to annual increase. 

T-2 2022 
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PROPOSAL FOR GEOTECHNICAL ENGINEERING STUDY 

To: Stantec Date: 11 April 2022 Proposal No.: P22-195 

 
555 Capitol Mall, Suite 650 
Sacramento, CA 

Project: 
El Dorado Hills CSD  
Pedestrian Bridge  
El Dorado Hills, CA  

Attn: Mr. Paul Marcillac   

 
Project Understanding and Approach 
We understand that the proposed development will consist of the construction of a new trail from El Dorado 
Hills Boulevard to west of Hensley Circle in El Dorado Hills.  The new trail will be 6 feet wide and will require 
the installation of a small pedestrian bridge to cross an existing ditch. The new trail will join an existing trail, 
east of Belfiore Drive, which will be improved.  

TASKS AND SCOPE OF WORK 
ESTIMATED 

COST 

TASK 1.0: SUBSURFACE EXPLORATION 
We propose to explore subsurface conditions by excavating up to 5  test pits across the 
project site. The use of a backhoe is proposed since relatively shallow bedrock is 
anticipated. Exploration depths on the order of 10 to 15 feet below the existing ground 
surface, or to essential backhoe refusal,  are anticipated to be adequate to characterize 
subsurface conditions. An experienced geologist or engineer from our office will 
continuously observe the test pits and boring, log the subsurface conditions, collect 
representative soil samples, and transport all samples to our laboratory for further visual 
examination and testing.  We will exercise due care while working at the site, but it should 
be realized that some surface disturbance is unavoidable and that complete restoration 
of any disturbed areas is not included in our scope of work. 
 
As required by law, we will notify Underground Service Alert (USA) North to locate all 
underground utilities on the site.  The procedures require a site reconnaissance prior to 
performing the fieldwork to mark the site and test pit/boring locations and a minimum of 
2 working days’ notice to the USA North services.   

Youngdahl 
$1,150.00 

 
 
 
 

Outside 
Contractor 
$ 1,035.00 

TASK 2.0: LABORATORY TESTING 
We propose to conduct a series of geotechnical laboratory tests on selected soil samples 
obtained from our exploration in order to evaluate the engineering and index properties 
of the site subsurface materials.  These tests will likely include the following tests, as 
deemed necessary and appropriate: 

• Modified Proctor 

• Direct shear 

• Soil Corrosion  

 

$ 950.00 

TASK 3.0: REPORT PREPARATION 
We will subsequently analyze all field exploration data, laboratory testing data, and 
research findings in order to develop conclusions and recommendations concerning the 
geotechnical aspects of the project.  Our report will include our conclusions and 
recommendations regarding: 

• Site preparation and grading; 

• Design criteria for footings and slabs-on-grade; 

• Retaining wall parameters; 

• Seismic design criteria and liquefaction potential; 

• Underground utility construction; 

• Explanation of report limitations; 

• Recommendations for further geotechnical study, if necessary 

$ 1,800.00 

(Continued)    
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Task 4.0 Naturally Occurring Asbestos (NOA) Evaluation: We are assuming that we 
will collect 2 representative samples from the test pits.  These samples will be analyzed 
for NOA by California Air Resources Board by CAL TEST Methos 435 at a relative 
reporting limit of 0.25%.    

$350. 00 

Task 5.0 AQMD Preparation: Youngdahl will prepare a fugitive dust mitigation plan for 
the site for project construction.  

$650.00 

ESTIMATED PROJECT COST:   $ 5,935.00 

 
Allocation of Costs and Changes of Condition 
The estimated costs provided above are based on anticipated conditions which may be encountered during 
our field study or during the performance of our work.  The tasks for individual line items may be reallocated 
based on the needs of the project, as deemed necessary by Youngdahl Consulting Group, Inc.  If 
unexpected soil conditions are encountered, additional exploration or increased depths may be necessary.  
In this event, we will notify you before continuing with our exploration.   
 
Schedule 
Upon receiving authorization to proceed with our evaluation, we can likely begin our fieldwork within 
15 business days, contingent on subcontractor availability and site access.  Bad weather and/or unstable 
ground conditions may delay our work.  We will submit our report approximately 4 to 5 weeks after 
completing our fieldwork.  If desired, we can also provide verbal design information as our analysis 
progresses.  
 
Subsurface Contamination 
We understand that there is no record of subsurface contamination.  Our proposal is based on the 
assumption that we will not be excavating in, or handling contaminated materials.  If we do encounter 
contaminated materials, additional costs may be incurred.  Our scope of work does not include determining 
the presence or absence of hazardous or contaminated materials. 
 
Other Services to Consider 
In addition to the services described above, we can provide a full range of services for your project including 
geologic consultation, environmental services, special inspection as well as Stormwater Pollution 
Prevention Plan (SWPPP) preparation and site monitoring.  If your project requires any of these services, 
we can provide a Scope of Services and cost estimate under a separate cover. 
 
Closure 
The estimated fee and work scope contained in this proposal will remain in effect for 90 days from the date 
of issue.  Please note that the above quotation is an estimated fee that does not include charges for 
meetings, plan reviews, consultation beyond the completion of the report, report revisions to address 
changes in design, a geologic hazards report, construction observation or testing, or other such services.  
While any of these (or other) services may be necessary on this project, construction observation and 
testing services are required by the CBC and may be required by the permitting jurisdiction; a geotechnical 
plan review also may be required by the jurisdiction.  Youngdahl Consulting Group, Inc. can provide these 
services for your project.  Estimates for such fees can be prepared under a separate cover as the project 
reaches appropriate stages.   
 
Youngdahl Consulting Group, Inc. will conduct this study with a level of care consistent with the standards 
of care and skill ordinarily exercised by members of the profession practicing under similar conditions in the 
geographic vicinity and at the time the services will be performed.  No warranty or guarantee, expressed or 
implied, is part of the services offered by this proposal.  Although risk can never be eliminated, more detailed 
and extensive testing and observations yield more information which may increase understanding and 
lessen the degree of risk.  Since such detailed services involve greater expense, our clients participate in 
determining the level of service that provides adequate information for their purposes at an acceptable level 
of risk.  Acceptance of this proposal will indicate that the client has reviewed the scope of service and 
determined that they do not need or want more services than are being proposed at this time.  Any 
exceptions should be noted and may result in a change of costs. 
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Please note that the terms and conditions found in the attached Contract are an integral part of this 
proposal.  If you have any questions regarding the proposal or Contract, we would be pleased to discuss 
them with you.  Should we receive verbal authorization from you to proceed and be requested to start work 
prior to our receipt of our signed Contract, all terms and conditions indicated in this proposal and our 
attached Contract will be considered by both parties to be in effect from the date of verbal authorization 
through completion of the services to be provided. 
 
Thank you for giving us the opportunity to submit this proposal and we look forward to serving you on this 
project.  If this proposal meets your approval, we would appreciate a signed copy of the attached Contract 
returned to us as our authorization to proceed. 
 
Very truly yours, 
Youngdahl Consulting Group, Inc. 
 
 
 
 
Martha McDonnell, P.E. 
Associate Engineer 
 
Attachments: 2022 Professional Fee Schedule 

54



 

CONTRACT 

We are pleased to acknowledge the following work assignment.  Please sign below where indicated as a basis of 
mutual understanding as to the terms and/or conditions of the assignment. 

NAME OF PROJECT EDH CSD Pedestrian Bridge PROPOSAL NO. P22-195 

STREET LOCATION EDH Drive and Hensley Circle DATE 11 April 2022 

CLIENT  NAME 

Stantec 
555 Capitol Mall, Suite 650 
Sacramento, CA 
 

PREPARED BY mam 
20 

 
ADDRESS 

 

AUTHORIZED BY Mr. Paul Marcillac 

SCOPE OF WORK 
As described in the attached Proposal No. P22-195, prepared by Youngdahl Consulting 
Group, Inc. dated 11 April 2022. 

FEES TO BE CHARGED 
In accordance with the attached Proposal No. P22-195, prepared by Youngdahl Consulting 
Group, Inc. dated 11 April 2022, and the attached 2022 Residential  Fee Schedule. 

TERMS & CONDITIONS: 

1. Youngdahl Consulting Group, Inc. agrees to perform services and CLIENT agrees to pay for and in 
consideration of the performance set forth in this Contract.   

2. INVOICING - Invoices will be submitted at completion of work or progressed billed monthly, whichever would be 
applicable.  Invoices are due and payable upon presentation.  

In general, payment will be required on work performed; therefore, payment is not contingent upon client's receipt 
of payment from other parties. 

All invoices will be charged at the current fee schedule for professional and laboratory services prevailing at the 
time services are rendered.  A finance charge of one percent (1%) per month and a thirty-dollar ($30.00) per month 
non-refundable service charge may be applied to the outstanding balance for accounts not paid within forty-five 
(45) days of the invoice. 

3. PAYMENT - CLIENTS without existing credit established with Youngdahl Consulting Group, Inc. may be 
required to submit advanced payments.   

In the event payment is not made when due and it becomes necessary to commence suit to collect amounts due, 
CLIENT agrees to pay interest, company’s collection fees, plus attorney's fees as the court may deem reasonable.  
It is our policy to place a mechanic’s lien against the property for the amount owed after 60 days from the date of 
billing.  A $ 75.00 lien fee will be added to the amount owed.  Youngdahl Consulting Group, Inc.'s estimates of 
cost and schedule are for CLIENT'S budgeting and planning purposes.  Cost and schedule estimates are based 
upon information made available to Youngdahl Consulting Group, Inc. at the time of Contract generation.  
Youngdahl Consulting Group, Inc. will endeavor to perform the services and accomplish the objectives within 
the estimated cost and schedule.  Youngdahl Consulting Group, Inc. will notify CLIENT upon the discovery of 
changes or any other unforeseen circumstances that may impact cost and schedule.  A change order can be 
issued if requested. 

4. CLIENT INFORMATION - CLIENT accepts the liability for the accuracy and completeness of information, 
(including, but not limited to, specifications, workplans, drawings, maps, surveys, reports, historical land usage and 
operations, results of previous site investigations and surface or subsurface conditions affecting the site) supplied 
by CLIENT or its agents to Youngdahl Consulting Group, Inc. and acknowledges that Youngdahl Consulting 
Group, Inc. is relying upon such information or data in the preparation of this proposal and/ or in performance of 
the resulting contract without further verification by Youngdahl Consulting Group, Inc. as to its accuracy or 
completeness.  Youngdahl Consulting Group, Inc. shall be entitled to an equitable adjustment to the contract 
price and schedule to compensate for any inaccurate or incomplete information supplied by CLIENT. 

5. JOBSITE HEALTH & SAFETY - Youngdahl Consulting Group, Inc. is responsible solely for its own employees' 
activities on the jobsite, but this shall not be construed to relieve OWNER or any construction contractors from 
their responsibilities for maintaining a safe jobsite.  Neither the professional activities of Youngdahl Consulting 
Group, Inc. nor the presence of Youngdahl Consulting Group, Inc. or its employees and subconsultants shall 
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be construed to imply Youngdahl Consulting Group, Inc. has any responsibility for methods of work 
performance, superintendence, sequencing of construction, or safety in, on or about the jobsite. 

6. PROJECT REPORTING - When typewritten reports are produced for a project as specified in the scope of work, 
all handwritten daily field reports and or exploration logs or any other documentation used to develop the 
typewritten report will be purged from our files following completion of our scope of work unless prior retention 
arrangements are made. 

7. EXISTING SITE CONDITIONS - CLIENT acknowledges that Youngdahl Consulting Group, Inc. has played no 
part in the creation of any hazardous waste, pollution sources, nuisance, chemical or industrial disposal problem, 
or drainage deficiencies, if any, which may exist and that Youngdahl Consulting Group, Inc. has been retained 
for the sole purpose of assisting the CLIENT in assessing any problem which may exist and in formulating a 
mitigation program, if such is within the scope of work.  It is recognized and agreed that Youngdahl Consulting 
Group, Inc. has assumed responsibility only for making the investigation and providing consultation, subsequent 
reports, and recommendations to the CLIENT.  The responsibility for making any disclosures or reports to any third 
party and for taking corrective, remedial or mitigative action shall be solely that of the CLIENT and/or OWNER 
unless specifically called out as a contract line item requirement. 

CLIENT acknowledges that Youngdahl Consulting Group, Inc. has played no part in the creation of any 
non-engineered fills placed on the site.  Subsurface studies performed by Youngdahl Consulting Group, 
Inc. may not disclose these pre-existing fills if they are not encountered during our study.  Under no 
circumstances shall Youngdahl Consulting Group, Inc. be held liable or responsible for the non-
engineered fills and costs associated with addressing these fills for the proposed development. 

8. ACCESS TO SITE - CLIENT is responsible to obtain permission for entrance to any properties involved with the 
proposed work by third parties, and upon acquiring this permission, grants Youngdahl Consulting Group, Inc. 
and its subconsultant’s access and authority to enter the property to fulfill the scope of services called for by this 
Contract.  Youngdahl Consulting Group, Inc. will take reasonable precautions to minimize damage to the 
property and adjoining properties.  CLIENT understands and agrees that the use of subsurface exploration 
equipment may unavoidably cause some damage, the correction of which is not a part of this Contract.  CLIENT 
also understands that the discovery of certain conditions may result in a reduction of the property's value. 

Unless otherwise specifically agreed to in writing by both parties, CLIENT will obtain, if necessary, any adjoining 
property owner’s written approval for access to their property.  

9. CHANGED CONDITIONS - Much of the work performed by Youngdahl Consulting Group, Inc. is based upon 
the schedule of the contractor performing the work.  If the schedule of the contractors work changes from the 
schedule used to generate the basis of our services, this shall be considered a changed condition and Youngdahl 
Consulting Group, Inc. shall be entitled to an equitable adjustment for services rendered as a result of this 
schedule change.   

CLIENT may at any time, by written order, and within the general scope of this contract, make changes to the 
services called for hereunder.  If any such change causes an increase or decrease in the cost of or the time 
required for the performance of any part of the work under this contract, an equitable adjustment shall be made in 
the contract price or delivery schedule, or both, and the Contract shall be modified in writing accordingly.  In 
addition, Youngdahl Consulting Group, Inc. shall be entitled to an equitable adjustment for any actions, 
omissions, or directions by the CLIENT which causes an increase to the cost of or the time required for the 
performance of any part of the work under this Contract, whether or not directed in writing by the CLIENT. 

10. LIABILITY - Youngdahl Consulting Group, Inc. shall perform professional services hereunder in accordance 
with generally accepted professional practice of its profession within the area where the work is performed.  No 
warranty or representation of quality or result, either express or implied, is included or intended in our proposal, 
agreement, reports or electronic documents (hereinafter collectively known as “Documents”).  Any and all reports 
or other findings, conclusions or recommendations provided to CLIENT by Youngdahl Consulting Group, Inc. 
shall be strictly subject to the conditions and limitations stated therein.  Any material departure from such conditions 
or limitations by CLIENT shall relieve Youngdahl Consulting Group, Inc. of any liability which would otherwise 
arise in connection with such reports or recommendations. 

The liability of Youngdahl Consulting Group, Inc., its employees and subconsultants, for damages arising from 
any and all claims, losses, costs, damages of any nature whatsoever or claims expenses from any cause or causes, 
including attorneys' fees and costs and expert-witness fees and costs shall be limited to $25,000.00 or the fee to 
be paid by CLIENT for the scope of work described in this Agreement, whichever is less. At CLIENT'S election, 
Youngdahl Consulting Group, Inc. will waive this limitation on liability in consideration of the payment by CLIENT 
to Youngdahl Consulting Group, Inc. of the greater of $1,300.00 or 10% of the estimated (or agreed upon) cost 
of the scope of work described in this Agreement.  This provision shall apply to all work performed by Youngdahl 

56



 Proposal No. P22-195 
 11 April 2022 

Youngdahl Consulting Group, Inc.  Ph: (916) 933-0633      Fx: (916) 933-6482 
El Dorado Hills, California 95762  Page 3 of 5 

Consulting Group, Inc. in connection with the Project whether or not the entire scope of such work is described 
herein.  CLIENT'S fee for such waiver, in the sum of $1,300.00, shall be payable in full upon execution of this 
Agreement.  Failure to remit payment immediately with return of this document shall render null and void CLIENT'S 
election to purchase such waiver of the limitation of liability.  CLIENT'S ELECTION TO PURCHASE A WAIVER 
OF LIMITATION OF LIABILITY SHOULD BE INDICATED BY INITIALING HERE: ___. 

11. INDEMNIFICATION -  In addition, and notwithstanding any other provision of this Agreement, CLIENT agrees, to 
the fullest extent permitted by law, to waive any claim against and to assume the defense of, indemnify and hold 
harmless Youngdahl Consulting Group, Inc., its employees, agents and subconsultants (collectively, 
Consultant) from and against any and all damages, liabilities, claims, actions or costs of any kind, including 
reasonable attorneys’ fees and defense costs, arising or alleged to arise out of or to be in any way connected with 
the Project or the performance or non-performance of Consultant of any services under this Agreement, 
regardless of any contributory fault of Consultant, excepting only any such liabilities determined by a court or 
other forum of competent jurisdiction to have been caused by the sole negligence or willful misconduct of 
Consultant.  This provision shall be in addition to any rights of indemnity that Consultant may have under the law 
and shall survive and remain in effect following the termination of this agreement for any reason.  Should any part 
of this provision be determined to be unenforceable, Consultant and CLIENT agree that the rest of the provision 
shall apply to the maximum extent permitted by law.  The CLIENT'S duty to defend the Consultant shall arise 
immediately upon tender of any matter potentially covered by the above obligation to indemnify and hold harmless. 

12. USE OF DOCUMENTS - All Documents prepared by Youngdahl Consulting Group, Inc. are solely for use by 

CLIENT.  CLIENT agrees to the fullest extent permitted by law to defend. indemnify and hold harmless Youngdahl 
Consulting Group, Inc., its employees and subconsultants, including but not limited to any damage, liability or 

costs, any claim, action or proceeding from any re-use or modification of the Documents by CLIENT or any person 

or entity which requires or obtains these Documents for or through CLIENT, without the prior written authorization 

of Youngdahl Consulting Group, Inc..   

12A.  ELECTRONIC MEDIA -   Youngdahl Consulting Group, Inc. provides all final documentation, proposals, 
and contracts in PDF format unless otherwise requested.  Modification to the document, including but not 
limited to removal of security features, deletion of pages, copying or editing text is not permitted or approved 
by our firm. 

13. NON-DISCLOSURE AGREEMENT - The technical and pricing information contained in any proposal submitted 
by Youngdahl Consulting Group, Inc. as to this project, or in this Contract or any addendum thereto, is to be 
considered confidential and proprietary, and shall not be released, disclosed, or otherwise made available to any 
third party without the express written consent of Youngdahl Consulting Group, Inc.  Any reports, documents or 
findings that are presented or delivered to CLIENT in complete or partial fulfillment of this agreement shall become 
the property of CLIENT. CLIENT acknowledges that dissemination or reuse of Youngdahl Consulting Group, 
Inc. reports or data outside the scope and intent of the Contract will be at CLIENT'S sole risk and liability.  CLIENT 
agrees to indemnify and hold Youngdahl Consulting Group, Inc. harmless from any said dissemination or reuse 
of such reports or data. 

14. DELAYS - If the performance of all or any part of the work is for an unreasonable period of time suspended, 
delayed, or interrupted by CLIENT or its employees, subconsultants, or agents, or other causes beyond 
Youngdahl Consulting Group, Inc.'s control in the performance of this Contract, Youngdahl Consulting Group, 
Inc. shall be entitled to an equitable adjustment in cost and schedule. 

15. FORCE MAJEURE - Neither party shall be deemed in default of this Contract or any order hereunder to the extent 
that any delay or failure in the performance of its obligations (other than payment of money) results from any 
causes beyond its reasonable control and without its fault or negligence.  Examples of such include, but are not 
limited to: (1) Acts of God or the public enemy, (2) Acts of the Government in either its sovereign or contractual 
capacity, (3) fires, (4) floods, (5) epidemics, (6) quarantine restrictions, (7) strikes, (8) embargoes, (9) earthquakes, 
and (10) unusually severe weather. 

16. CONFORMANCE WITH LAW - The validity, performance and construction of this Contract shall be governed and 
interpreted in accordance with the laws of the State of California. 

17. ASSIGNMENT - There shall be no assignment of the rights or obligations in this agreement by either party without 
the written consent of the other party and any assignment absent such consent shall be null and void and shall 
render the corresponding duties and obligations of the other party null and void. 

18. STANDARD OF SERVICES - Services performed by Youngdahl Consulting Group, Inc. under this Contract 
shall be conducted in a manner consistent with that level of care and skill ordinarily exercised by members of the 
same profession currently practicing in the same locality under similar conditions. 
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19. PRIVILEGED TO TERMINATE & RIGHT TO CURE - Each party shall be privileged to terminate this agreement 
by giving the other party seven (7) days prior written notice thereof.  In the event of termination by CLIENT, 
Youngdahl Consulting Group, Inc. shall be paid for all services performed prior to the date of termination.  In the 
event of termination by Youngdahl Consulting Group, Inc., Youngdahl Consulting Group, Inc. shall be paid 
for the value of services performed prior to the date of termination as a percentage completed of the total scope of 
work.  In either event, CLIENT will be liable for all costs through such termination, including all costs of settling and 
paying claims arising out of any subcontracts hereunder. In the event that the Youngdahl Consulting Group, Inc.  
fails to perform in accordance with the terms and conditions of this Agreement, the CLIENT may terminate this 
Agreement by sending a Notice of Termination which shall be effective seven (7) days after its date of transmittal 
if Youngdahl Consulting Group, Inc.  does not commence to cure such default within the seven (7) days. 

20. PROJECT SCHEDULING - The CLIENT acknowledges that the scheduling of services is the responsibility of the 
CLIENT, client’s representative, or the contractor performing the work to be observed or tested.  Scheduling for 
services should be made a minimum of 24 hours in advance, or a rush charge may apply. 

21. LIMITATIONS OF PROPOSED WORK - It is recognized that geotechnical engineering and geology are not exact 
sciences, although a number of theoretical methods of analyses have been developed, and that there is always a 
certain degree of uncertainty associated with all types of geotechnical engineering and geologic analyses and 
associated construction.  It is almost a certainty that there are conditions within the sites that will not be discovered 
by the investigation, and there is a good possibility that should these undiscovered conditions be known to 
Youngdahl Consulting Group, Inc., that they could modify and change opinions that will be reached.  There is 
also a possibility that these undiscovered conditions may cause unexpected extra costs to be incurred or failures 
to incur.   These are risks of which Youngdahl Consulting Group, Inc. cannot relieve the CLIENT and risks of 
which Youngdahl Consulting Group, Inc. does not assume. 

 The conclusions and recommendations reached by Youngdahl Consulting Group, Inc. will be based on generally 
accepted factors of safety taking into consideration cost vs. risk factors.  Youngdahl Consulting Group, Inc. will 
try to advise CLIENT(S) of the factors of safety calculated so that the CLIENT can also participate in the cost vs. 
risk considerations. CLIENT confirms that he is aware that designs can almost always be made safer at additional 
expense.  The CLIENT agrees that he is willing to assume reasonable risks in return for cost savings.  Youngdahl 
Consulting Group, Inc. will generally be guided by CLIENT'S desire for cost effective construction subject to 
normal limitations of public health and safety. 

22. MAINTENANCE - The CLIENT acknowledges that CLIENT'S maintenance of the existing, as well as 
recommended, improvements are necessary for the proper function and intent of those improvements.  Failure to 
maintain such improvements could result in property damage and the necessity for additional remedies.
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 Proposal No. P22-195 
 11 April 2022 

Youngdahl Consulting Group, Inc.  Ph: (916) 933-0633      Fx: (916) 933-6482 
El Dorado Hills, California 95762  Page 5 of 5 

I, ___________________________, the Client/Owner or Client/Owner representative, have read, understand and, 
hereby authorize Youngdahl Consulting Group, Inc. on this day of _________________________(month/day/year), to 
perform such Services as set forth in this Contract. 
 
PROPERTY INFORMATION 

PROPERTY APN NO:  

PROPERTY OWNER NAME:  

ADDRESS:  

  

  

SITE ACCESS REQUIREMENTS:  

(I.E., GATE CODE)  

PHONE NO.:  

FAX NO.:  

E-MAIL:  

 
BILLING INFORMATION      If same as Property Owner 

CLIENT NAME:  

MAILING ADDRESS:  

ADDRESS:  

  

  

PHONE NO.:  

FAX NO.:  

E-MAIL:  

 
I also hereby verify that the stated Property Owner(s) is the actual Property Owner(s) to the best of my knowledge, and 
that the Property Owner(s) is aware of Youngdahl Consulting Group, Inc.’s intentions of aforementioned site activities. 
 
Youngdahl Consulting Group, Inc.   AGREED TO AND ACCEPTED 
 
 
BY:        BY:  

AUTHORIZING SIGNATURE 
                                                                                           

JOHN YOUNGDAHL, P.E. 
PRESIDENT 
NO. C60224 

 
                                                                                                                                   
                                                                                                                                   

 AUTHORIZING SIGNATURE 
 
 

Client Name (Print) 
 
 

Title 
 
 

Date 
 

Please return a signed copy via email, fax or mail. 
A fully executed contract will be sent to you for your records. 
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Scope of Work: 

Topographic Survey of approximately 1.5 acres on a portion of Assessors Parcel 125‐500‐006, on the east side 
of Hensley Circle, including the following activities: 

 Research El Dorado County records for recorded surveys, corner records, etc. 

 Extended control into the project area from existing control R.E.Y. has established in the Serrano area 

 Locate and tie boundary controlling monumentation along Hensley Circle 

 Topographic survey of approximately 1.5 acres of the El Dorado Hills CSD right of way, shown below 

 Deliverable: 3D DWG or DGN of the topographic survey, including a surface model and boundaries of 

Hensley Circle and the El Dorado Hills CSD right of way 

 

 

Estimated Fee: $9,670 

60



 
 
 EL DORADO HILLS  
 COMMUNITY SERVICES DISTRICT 
 
To: Parks and Planning Committee 
 
From: Jeff Kernen, Interim Principal Planner / 
 Mark Hornstra, Director of Parks and Recreation 
 
Meeting Date: July 26, 2022 
 
Subject: Summary of Current and Upcoming Projects in Queue 

 
Below is a summary of the status and anticipated completion of various projects managed by the Planning Department, and Parks Division of the 
Parks and Recreation Department: 
 

PLANNING DEPARTMENT 
 

CAPITAL IMPROVEMENT PROJECTS (CIP) 

Project Description Current Task Status of 
Current 
Tasks 

Next Steps 

CIP 948 
 
Digital Sign  
(also related to: 

Planning Department 

– Other Projects: 

EDH Community 

Park Site 

Renovations and Surf 

Park Feasibility) 

 

To add a Digital Sign at Community Park (CP) as well as 
construction of new and expanded facilities. The proposed 
facilities would consist of a 65,000 square foot Administrative 
Building; an amphitheater; expanded parking lot; expanded 
aquatic center with a surf park, Olympic sized swimming 
pool, and concession use; reconstruction of the gymnasium 
within the existing Community Access Building; installation of 
outdoor lighting for the existing sports fields. 

Staff Report (SR) to 
July 19th Parks and 
Planning to approve 
contracting with 
Stantec to amend the 
Special Use Permit 
(SUP) at Community 
Park to allow for the 
digital sign and the 
site renovations at 
Community Park. 
 
 
 
 
 
 
 

Pending 
Parks and 
Planning 
Support and 
Approval. 

SR to Board to 
Support and 
Approve actions 
taken by Parks 
and Planning. If 
Board approves, 
staff can move 
forward with the 
contract with 
Stantec. 
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El Dorado Hills Community Services District - Parks and Planning Committee 
RE: Summary of Current and Upcoming Projects in Queue 
Date: July 26, 2022 
Page 2 of 12 
 

 
 

CAPITAL IMPROVEMENT PROJECTS (CIP) 

Project Description Current Task Status of 
Current 
Tasks 

Next Steps 

CIP 954  
 
Bike Park 

To put a Bike Park in El Dorado Hills. GM Working with 
PG&E Representative 
on appropriate next 
steps to take to 
approve current bike 
park site regarding 
ground easement that 
restricts CSD from 
developing district 
owned property 
without utility 
approval. 
 

PGE Rep 
seeking more 
information on 
past facilities 
under the 
utility lines; 
what has 
SMUD “said”.  
Separately, 
staff have 
reviewed the 
Kwok 
Property for 
constraints. 
 

If PG&E agrees, 
submit permits to 
County; If PG&E 
does not agree, 
further explore 
alternative site(s). 

CIP 955 
 
Utility Corridor 
Trail 

To produce a Trails Map and Pocket Guide for community 
and GIS mapping of Trails and Interactive mobile friendly 
Version on District Website.   
 
Create the Utility Corridor Trail from west of EDH Blvd. to 
Beatty Drive; EDH side will connect to Class I Bikeway 
located on El Dorado Hills Boulevard.  

Staff Report (SR) to 
Parks and Planning to 
approve contracting 
with Stantec for 
professional work, 
including construction 
drawings and county 
permits.  
 
 

Pending 
Parks and 
Planning 
Support and 
Approval. 

SR to Board  to 
Support and 
Approve actions 
taken by Parks 
and Planning  
 
If Board 
approves, staff 
can move forward 
with the contract. 
 
Future Step: 
Once CD and 
County Permits 
are done, staff 
can move forward 
with RFP for 
construction. 
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El Dorado Hills Community Services District - Parks and Planning Committee 
RE: Summary of Current and Upcoming Projects in Queue 
Date: July 26, 2022 
Page 3 of 12 
 

 
 

CAPITAL IMPROVEMENT PROJECTS (CIP) 

Project Description Current Task Status of 
Current 
Tasks 

Next Steps 

CIP 958 
 
Blackstone Village 
Park 

2nd park developed in Blackstone Village. Two play grounds, 
interpretive signage, zig zag walking path (about 1.25 miles) 
around park with 4 fitness nodes and connection to 
Blackstone parkway and HOA maintained public trail/ path, 
small grass area, preserved wetlands, open space, 
restrooms/drinking fountain, and lighted parking lot. 

Weekly Construction 
Meetings between 
staff and General 
Contractor with on-site 
meetings at least once 
per month. Trail 
paving preparation, 
driveway and parking 
lot grading and 
restroom infrastructure 
are being actively 
worked on. Staff 
working on Park 
Signs, Park 
playground surface 
choices, and park 
trail/HOA sidewalk 
intersection issue. 
 

Finished in 
July. 

2 Large retaining 
walls, rocks 
placed around 
culvert, trails 
paved, driveway 
connected and 
paved started in 
July. 

CIP 959 
 
Heritage Village 
Park 

3rd park South of 50 and 1st park West of Latrobe Road. Park 
includes 3 tennis, 2 pickleball, and 4 Bocce lighted courts, as 
well as 2-12 year old playground with inclusive elements, 2 
shade structures each with BBQs and picnic tables, 
connection to Heritage HOA maintained public trail/ path, 
large grass area, open space, restrooms/drinking fountain, 
and lighted parking lot with 27 spaces (2 ADA). 
 
 
 
 
 
 
 

County Planning 
issued a letter of 
“Concerns” on 
7/12/22, which staff 
and legal counsel will 
be addressing. Fire 
Dept. has some 
requests prior to 
signing off. 
Playground is 
compliant and 
certified.  
Schedule a Grand 
Opening. 

GM/Legal 
Counsel 
addressing 
County 
“concerns”. 
Recreation 
Department is 
planning 
event. 

Open Park. 
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El Dorado Hills Community Services District - Parks and Planning Committee 
RE: Summary of Current and Upcoming Projects in Queue 
Date: July 26, 2022 
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CAPITAL IMPROVEMENT PROJECTS (CIP) - Continued 

Project Description Current Task Status of 
Current 
Tasks 

Next Steps 

CIP 961 
 
Saratoga Park, 
OS, Trailhead and 
Trail (4 items) 

2 Construction Projects with 4 amenities – 1) Open Space 
and Trailhead and 2) Park and Recreation Trail; Trailhead 
includes bike fix it station, shade structure with tables and 
benches, small lighted parking lot with 12 spaces (1 ADA) 
and connects to approximately 3 miles of Promontory Trail 
from Saratoga Way to Alexandra Drive; Open Space has dry 
riverbed, trees and drought tolerant landscaping; Public park 
has two play structures with inclusive elements, shade 
structure, restroom, and lighted parking lot; Recreation trail 
has 2,300 lineal feet (.4 miles), runs from Platt Circle 
(Crescent Ridge) through Saratoga Estates to connect to the 
Promontory Trail near the Saratoga Trailhead.  
 
Park and Rec Trail – Construction award to Olympic Land 
Construction. Construction began April 2022. ICS handling 
construction management. 
 

Grand Opening Held 
for Open Space and 
Trailhead on June 27, 
2022 
Park/Rec Trail:  
 
Needs permits from 
the County (typically 
3-4 months) to start 
construction. Turn Key 
Park with Elliott 
Construction.  

Done. 
 
 
 
Olympic 
submitted 
permits to 
County in 
April 2022.  
 

None. 
 
 
 
Construction 
begins on park 
and recreation 
trail.  
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CAPITAL IMPROVEMENT PROJECTS (CIP) - Continued 

Project Description Current Task Status of 
Current Tasks 

Next Steps 

CIP 962 
 
Bass Lake 
Regional Park 
 

200 Acre park to include multi-use athletic fields, 
playgrounds, trails, and courts, picnic areas with barbecue 
and tables, dog park, lighted parking, and a nature center.  
 
 
 
 
 
 
 

1) Board approved 
recommendation 
on 4/14/22 to 
award Stantec 
contract for final 
design, project 
approval 
processing 
application 
through County 
and construction 
drawings for 
Phase 1 at 100%, 
remaining phases 
at 35%. 
 

2) CEQA Admin Draft 
received April 2022, 
reviewed by staff, 
County, and tribes.  

 
3) Proposition 68 
Grant for the Regional 
Park Program (RPP) 
to the state was 
submitted in January 
2022 (Sensory 
Garden and Inclusive 
Playground - $3 
Million) 
 
 
 
 
 

1) Contract is 
underway. 

 
 
2) Reviewing 
and 
Incorporating 
the edits 
CEQA Draft 
Document; 
Currently 
updating TIS 
Report, 
Existing 
Conditions 
Report, and 
Cultural 
Report. 
 
 
3) Award  

notification 
expected in 
Late 
Summer 

1) Kick off 
meeting 

 
 
 
2) Edits 

Complete. 
Lead Agency 
is 
determined 
(El Dorado 
County or 
CSD) and 
Final Draft is 
out for Public 
Review. 

 
 
 
 
 
3) None 
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CAPITAL IMPROVEMENT PROJECTS (CIP) - Continued 

Project Description Current Task Status of 
Current Tasks 

Next Steps 

CIP 965 
 
Stephen Harris 
Park 

CIP awarded to Stephen Harris Park on June 9, 2022 by the 
Board for renovation of 4 tennis courts, addition of 2 
pickleball courts and drought tolerant landscaping. 

Proposals requested 
by staff from multiple 
consultants for 
Construction Drawing, 
permitting, and bid 
assistance. 
Water savings grant 
awarded 8/2021.  See 
Grant Opportunities. 
 

3 firms 
interested and 
currently 
drafting 
proposals. 
Paired with 
CIP 
renovation. 

SR to Board with 
recommendation 
of firm to award 
contract. After 
CD are 
completed, then 
an RFP for 
construction in 
FY 23. 

CIP 963 
 
Multigenerational 
Community 
Center/Sports 
Complex  
(So. Hwy 50) 
 

Future CP with fields and Aquatic Complex. Other opportunities 
being explored by GM. 

Ongoing talks. None 

CIP 964 
 
Bass Lake Hills 
Specific Plan 
Park(s) 

Parks associated with the BLHSP (2-3 Parks anticipated). Revisit concept 
designs for proposed 
parks. Review 
parkland dedication 
agreement 
requirements.  
 

In process of 
reviewing. 

Finalize Design.  
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PLANNING DEPARTMENT – OTHER PROJECTS 

Project Description Current Task Status of 
Current Tasks 

Next Steps 

Peter Bertelsen 
Park Renovations 
 
(Pending CIP 
approval by Board) 

Renovation to replace the fire damaged pavilion, 
restrooms, benches and picnic tables, and drinking 
fountains, as well as expand the small splash ground, 
convert turf to drought tolerant landscaping with water 
efficient irrigation.    

Staff Report (SR) to 
July 14 Board 
meeting from Parks 
and Planning June 
16th meeting to 
establish CIP and 
contract with Helix for 
Construction 
Drawings, County 
Permits, and bid 
assistance with future 
Construction RFP. 
SR Includes visual 
attachments as well 
as in-person 
presentation by Helix 
representative.  
 

Pending Board 
support and 
approval at July 
14 Meeting. 

Sign Contract with 
Helix and hold Kick-
off Meeting. 

EDH Community 
Park Site 
Renovations 
(also related to CIP 

948 - Digital Sign - 

and Surf Park 

Feasibility) 

 

 

Construction of new and expanded facilities. The proposed 
facilities could include but are not limited to a new 
Administrative Building; an amphitheater; expanded 
parking lot; expanded aquatic center with new amenities, 
reconstruction of the Community Activities Building, 
installation of outdoor lighting for the existing Sports fields. 

Staff Report (SR) to 
July 19th Parks and 
Planning to approve 
contracting with 
Stantec to amend the 
Special Use Permit 
(SUP) at Community 
Park to allow for EDH 
Community Park Site 
Renovations and the 
digital sign. 
 
 
 
 
 

Pending Parks 
and Planning 
Support and 
Approval. 

SR to Board to 
Support and 
Approve actions 
taken by Parks and 
Planning.  
If Board approves, 
staff can move 
forward with the 
contract with 
Stantec. 
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PLANNING DEPARTMENT – OTHER PROJECTS - Continued 

Project Description Current Task Status of 
Current Tasks 

Next Steps 

Surf Park 
Feasibility 
(also related to: 

Capital Improvement 

Projects (CIP):948 – 

Digital Sign; and 

EDH CP Site 

Renovations) 

 

To visit various locations and meet with construction 
vendors of surf parks to determine feasibility of adding to 
Special Use Permit when Renovating EDH Community 
Park. Feasibility includes costs of amenity and 
supplemental amenities (store, café, rental). 
 

GM visiting Surf Park 
location in Waco, TX 
in June 2022 and 
talking with Western 
Water Features 
located in EDH. 
Explore alternative 
provider of pools. 

Visit complete; 
outreach to 
Myrtha Pools.  

Continue 
discussions with 
Myrtha for feasibility 
of pools with surfing; 
engage WWF. 

Village Green Cell 
Tower 

To work with cell phone carrier(s) to construct a cell tower 
on land in Village Green Park. 

Staff previously 
worked with Verizon 
& Serrano Design 
Review Committee, 
which denied the 
CSD Application. 
Staff has been asked 
to reach out to AT&T.  
 

Staff has been 
talking to AT&T 
and was given 
a different 
contact.  
 

This endeavor has 
resulted in private 
party(ies) seeking 
towers at the nearby 
high school due to 
Serrano HOA and 
Parker 
Development’s 
involvement/hurdles. 
Is the 
Committee/Board 
interested in 
designing and 
building a tower with 
a ‘build it and they 
will come’ 
approach? 
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PLANNING DEPARTMENT – OTHER PROJECTS - Continued 

Project Description Current Task Status of 
Current Tasks 

Next Steps 

Grant 
Opportunities 

Water Smart Grants  
Board approved Staff Report (SR) on June 9, 2022 
request by staff to pursue (when available) water savings 
grants (in-general) for turf replacement at CSD Parks. 

 Peter Bertelsen Park (Potential to add with grant(s))  

 Stephen Harris; Implementation of 8/30/21 awarded 
grant for Stephen Harris for $75,000 (from Bureau of 
Reclamation) for construction to be matched by CSD 
for $75,000. 

Other Grants: 
Prop 68 Rural Recreation and Tourism (RRT) & Regional 
Park Program (RRP)  

 RPP Grant – for J Lot H Sensory Garden/PG/Trail;  
($2.9 Million Request) 

 RRT Grant - Bike Park (CIP ($1.4 Million Request) 

Included grants with 
Stephen 
Harris/Bertelsen 
Renovation. 
Proposals for 
Construction 
Drawing, permitting, 
and bid assistance.  

 
Researching 
available water 
grants, such as the 
Bureau of 
Reclamation; 
Submitted Prop 68 
grants on January 20, 
2022. 

Bertelsen: 
P&P Sent to 
Board to 
approve; 
Stephen 
Harris: 3 firms 
interested and 
currently 
drafting CD 
proposals. 
 
No turf grants 
available at this 
time. Prop 68: 
Summer 2022 
(award). 
 
 

Bertelsen: Board 
Approval  
 
Stephen Harris: SR 
to Board with staff 
recommendation for 
CD contract.  
 
Grants: If awarded, 
dollars will be used 
during construction 
of those projects. 
 

Alan Lindsey 
Park 

Field Renovation Proposal. On-hold On-hold None. 
 

Annual CPI 
Adjustment for 
Park Impact Fee 
(PIF) plus 
addition of ADU 

Resolution to update CPI to PIF approved by Board 
2/10/22. Addition of ADU PIF approved by Board. BOS 
voted to accept CPI and denied the ADU. Effective July 9, 
2022. 
 
 

Verify that the TrakIt 
Permits submitted 
after July 9, 2022 
have updated Park 
Impact Fee amounts.  
  

Permits 
submitted after 
July 9th will be 
verified. 

Prepare letters, 
resolutions, and 
noticing for next 
year’s update. 

MSR/SOI Update MSR/SOI Update to include areas not previously included 
in last update. 

Evaluation of 
MSR/SOI. 
 

Staff to work 
with GM on 
timing. 
 

Update MSR/SOI 
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PLANNING DEPARTMENT – UPCOMING LAND DEVELOPMENT PROJECTS 

Project Description Current Task Status of 
Current Tasks 

Next Steps 

Marble Valley & Lime 
Rock Village 
 
(Parker Development) 

Annexation of Lime Rock Village 
 
 

Working with the 
appropriate groups to 
determine if SOI is 
feasible. 
 

Staff needs to 
start meetings 
with LAFCO. 

Set up meeting 
with LAFCO. 

Central El Dorado 
Hills 
 
Z14-0005 
(Parker Development) 

Development Agreement Terms submitted to ED County. 
Refined concept designs and costing for short-course 
golf course received. CEDHSP Recommended for denial 
at PC Meeting on 6/9/22. 

Item will be heard at 
yet to be scheduled 
Board of Supervisors 
Meeting. 

Has not been 
scheduled by 
Board of 
Supervisors, 
yet.  
 

Depends on the 
result of the 
Board’s 
decision. 

Carson Creek Heritage  
 
TM20-0001 
(Lennar Homes) 

County Board of Supervisors approved the proposed 
development on August 10, 2021.  

Awaiting a meeting 
with Developer 
(Lennar) on details of 
parkland requirements 
and dedication. The 
ball is in Lennar’s 
court. 
 

Waiting for 
Lennar. Will 
perform site 
visits 
separately and 
in advance.  

Parkland 
Dedication 
Agreement 
drafted – boiler 
plate. 

Creekside Village  
 
PA19-0001 
(Winn Communities) 

Parkland dedication owed is approximately 12-acres, 
plus trails. Annexation into CSD is needed. Working with 
developer to accomplish this.  

De-annexation from 
Business 
Park/annexation into 
CSD necessary. 
Engaging developer to 
initiate Pre-Annex 
Agreement. Project is 
in preliminary stages. 
 
 
 
 
 
 
 

Schedule a 
meeting if 
Winn 
Communities 
brings back 
proposal. 

On-hold until 
developer 
moves forward. 
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PLANNING DEPARTMENT – UPCOMING LAND DEVELOPMENT PROJECTS (Continued) 

Project Description Current Task Status of 
Current Tasks 

Next Steps 

Carson Creek Village  
 
 
PA20-0002  
(Pacific Trust) 

(Proposal only) Approx.700 units of multi-family/medium 
density units in Business Park. Approx. 8.3 acres owed 
for parkland.  

De-annexation from 
Business 
Park/annexation into 
CSD necessary. 
Engaging developer to 
initiate Pre-Annex 
Agreement. Project is 
in preliminary stages. 
 

Schedule a 
meeting 
if/when Pacific 
Trust brings 
back to 
Planning 
Commission. 

On-hold until 
developer 
moves forward. 
 
Order: Planning 
Commission 
then Board of 
Supervisors 

Generations @ Green 
Valley  
 
GPA 22-0001 
(Previously Dixon 
Ranch)  

CSD to work with developer to complete pre-annexation 
agreement, parkland dedication agreement and set other 
conditions of approval. 

Requires Annexation 
into CSD Boundary, 
as part of the COAs, 
with Board of 
Supervisors approval. 
Planning Staff to ask 
Developer to present 
at future Board 
meeting. Staff to 
check in with County 
Planning to find out 
status. 

County 
Planning 
confirmed that 
application is 
incomplete at 
this time. 

When 
application 
becomes 
complete, staff 
will need to 
confirm with 
County Planning 
Manager to 
confirm that 
annexation 
language is in 
the COAs. 
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PARKS & RECREATION DEPARTMENT – PARKS DIVISION 
 

PARKS DIVISION – DEFERRED MAINTENANCE PROJECTS 

Project/Description 
Description 

Status Complete 

Stonegate Sidewalk Repairs Quotes received and being reviewed. Project is on track.  Complete by July 2022. 

 
PARKS DIVISION – REQUEST FOR PROPOSALS 

Project/Description 
Description 

Status Complete 

District Irrigation Controller Replacement Need to issue to prepare and issue RFP; Prepare 
recommendation for award; schedule install. 
 

On Hold. 

Security Patrol Services Remains on month to month basis. Tentatively scheduled for 
Zuri transfer in August/Sept 
 

Q1-FY23 

Janitorial Services Remains on month to month basis. Tentatively scheduled for 
Zuri transfer in July/August 
 

Q1-FY23 

Consolidated Services Agreement completed. 
Brightview Landscaping transferred June 1, and Pool Doctor 
by June 30 
 

Completed 

N. Commercial/Saratoga LLAD - Landscape 
Renovation (Arrowhead-Mammoth) 

Planting removal complete. Minimized scope of work 
completed and approved by DOT.  
 

Completed. 

Roadway LLAD 
Median Renovation (Serrano-Harvard) 

Concept designs and define scope in progress; seeking 
budget quotes; issue RFP; complete construction. 
 

Defer to FY23. 

Village Green Pond Underwater lights Evaluating reducing scope to light pond only, not 
wall/surround. Cost was $35k over estimate. 
 

Defer to FY23. 

Promontory Community Park Poured-In-
Place Playground Surfacing Replacement 

Solicited CMAS Bids, awarded to low bidder, Miracle Play 
Systems 
 

PO issued, scheduled to be 
completed in FY22 (June 30). 
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 EL DORADO HILLS  
 COMMUNITY SERVICES DISTRICT 
 
 
To: Parks & Planning Committee 
 
From: Kevin A. Loewen, General Manager 
 
Meeting Date: July 26, 2022 
 
Report Date: July 20, 2022 
 
Subject: Blackstone Village Park Inflation - Change Order Request 

 
 

Recommended Action: 
 

Review and support Staffs recommendation to submit to the full Board for approval of fund 
allocation for Blackstone Village Park change order request. 
 
 
Background: 
 

The Blackstone Village Park CIP was awarded in December 2020 for approximately five million 
dollars with the anticipation that construction would start in the Spring of 2021. Delays were 
immediately realized due to the final construction drawings and permitting not being completed, 
thus impinging the start of work. As 2021 entered the winter months, rains began and the work 
was unable to effectively commence, primarily due to site conditions, e.g., wetland and very soggy 
soils. Weather impacts continued into early 2022. Since then, work has commenced and progress 
has been substantial, as can be observed in the regular updates to the project webpage 
https://www.eldoradohillscsd.org/programs_and_amp_activities/park_improvement___projects_u
pdates/valley_view_park_project.php. 
 
During the period of delays outside the control of the contractor, there has been unprecedented 
economic impacts effecting the costs of supplies and materials, fuel and energy, and labor. The 
year over year inflation has exceeded 8% and more recently is documented as breaching 9%. 
 
 
Discussion: 
 

District Policy 3151.20, Contingency, states that contingency covers costs that may result from 
incomplete design or unknown design factors, unforeseen and unpredictable conditions, 
unanticipated regulatory changes, naturally occurring asbestos or uncertainties within the defined 
project. KYA Group, as the general contractor, encumbered the burdens related to time delays 
outside of their control, as the drawings and permitting were a CSD process. Those delays 
unnecessarily brought upon weather and extreme inflation. A change order request has been 
submitted along with the subcontractor’s cost increases, i.e., a schedule of values, which staff has 
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inspected and confirmed to total $441,739.25. 
 
District Policy 3150.20 authorizes the General Manager to approve and execute change orders on 
construction contracts previously awarded by the Board of Directors, up to 10% of the contract, 
and the same policy speaks to the total change order amount(s) not to exceed 10% of the contract, 
with a report back to the Board upon such change order approval. In this instance, the cumulative 
change order is below 9% and this request is being made in advance as opposed to reporting it 
back to the Board. 
 
 
Master Plan Recommendations: 
 

A.3 Ease of walking or biking travel distances to evaluate park distribution and service areas. 
Because pedestrians and cyclists use the street grid and trail system to access parks, this 
is a more accurate measurement of park service. 

 Provide village parks within a one-mile distance of residents. 

 Provide neighborhood parks within a ½-mile walking or biking distance of residents. 
A.6 Apply the design guidelines contained in Appendix C when developing new parks, 

reviewing private park proposals, and reinvesting in existing parks. 

 Neighborhood parks should at minimum have a playground designed for all abilities, 
picnic shelter, and an internal pathway system with pedestrian amenities such as 
benches and pedestrian scaled lighting. 

 Village parks should have all the amenities of a neighborhood park plus at least two 
additional compatible recreation facilities (see the design guidelines). i.e., restrooms, 
sports courts, and multi-purpose sport fields. 

 Community parks should include sports fields and other facilities designed to serve 
a community-wide audience. 

 Consider renewable energy in park design such as solar generated and central-
controlled irrigation systems to reduce future operating costs. 

 Provide El Dorado County with the adopted design guidelines for development 
projects within the District’s SOI to ensure cohesive designs in new subdivisions. 

B.3 Follow the design guidelines in Appendix C for the provision of recreation facilities. 

 As described in the design guidelines, traditional park facilities such as sports 
courts, playgrounds, and picnic shelters should be provided in all community, 
village, and neighborhood parks. 

 
 
Fiscal Impact: 
 

Allocation of $441,739.25 from the Park Impact Fee Fund held by the County. The current balance 
of park impact fee funds was reported to the Board in July as exceeding $20,000,000. The project 
includes an allocation in FY23 of $220,000 for Construction Contingency. To ensure sufficient 
allocation is made to the overall project and to avoid unnecessarily returning to the Board for any 
additional minor adjustments to the project allocation, the request will be for the amount of the 
change order, $441,739.25. 
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Attachments: 
 

A. Change Order Request 
B. Pricing Sheet Breakdown 
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